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STATE PUBLIC WORKS BOARD
Friday
June 13, 2008
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Room 113
915 L Street
Sacramento, California

I. Roll Call

Michael C. Genest, Director, Department of Finance
Will Bush, Director, Department of General Services
Will Kempton, Director, Department of Transportation
John Chiang, State Controller

Bill Lockyer, State Treasurer

* % % % %

Patrick W. Henning, Director, Employment Development Department
(Advisory Member)

* % %k % %

Assembly Member, Legislative Advisor
Assembly Member, Legislative Advisor
Assembly Member, Legislative Advisor
Senator Darrell Steinberg, Legislative Advisor
Senator, Denise Ducheny, Legislative Advisor
Senator, Carole Migden, Legislative Advisor

II. Approval of minutes from the May 9, 2008 meeting
Report on conditional approvals of last meeting.

III. Bond ltems Page 3

IV. Consent ltems Page 4

V. Action Items Page 95

VI. Other Business Page 103

VII. Reportables Page 103
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CONSENT ITEM -1

JUDICIAL COUNCIL OF CALIFORNIA (0250)
NEW PORTERVILLE COURT, TULARE COUNTY
AOC Facility No. 5411

Authority: Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037(8)

Authorize site selection

STAFF ANALYSIS - ITEM

Judicial Council of California
New Porterville Court, Tulare County

Action Requested
The action requested will authorize site selection.

Scope Description

This project is within scope. This request will authorize the site selection of two adjacent
parcels totaling approximately 7.43 acres in the City of Porterville, Tulare County for purposes of
constructing a new courthouse with secure parking and a partial basement that will provide
secure parking spaces for judges and court staff. The new courthouse will house nine
courtrooms designed for five additional new judgeships and when constructed, contain
approximately 90,000 gross square feet of building area.

Funding and Cost Verification

This project is within cost. Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037(8)
provides $4.426 million for land acquisition and due diligence costs. This property can be
acquired with the funds available and in accordance with Legislative intent.
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CEQA

Subsequent to the site selection process and in accordance with the California Environmental
Quality Act (Public Resources Code Section 21000-21177) and pursuant to Section 15063 of
Title 14 of the California Code of Regulations, the Judicial Council of California, acting in the
capacity of Lead Agency, will undertake the preparation of an Initial Study to determine if the
proposed project would have a significant environmental impact. This will be submitted with a
future site acquisition application for the selected site.

Project Schedule
The project schedule is as follows:

The anticipated close of escrow is December 26, 2008.

Condition of Property

On Tuesday, March 25, 2008, Department of General Services - Environmental Services
Section (DGS/ESS) personnel conducted a Condition of Property site visit at a 7.43 acre site
that may be used to construct a new Porterville Courthouse in Tulare County. Prior to the site
visit, a Phase 1 Environmental Site Assessment, prepared by Tetra Tech EM, Inc., dated
February 26, 2008, was reviewed. The site is entirely flat and is located within the City and
currently used as a baseball field and fairground site. The site is improved with bleachers,
fencing, field lights, restroom buildings, barns and canopied areas. The Phase 1 Environmental
Site Assessment cited three - 55 gallon drums on the property used for diesel storage. The
three drums are still on site and are currently empty. They are rusty with one of the drums bent
and bulging. According to the caretaker that was on the property, the drums are filled
periodically with diesel and gas and are used to fill fairgrounds equipment and vehicles. No
staining of soil was observed at the location of the drums; however, they should be replaced
with environmentally acceptable containers. The various barns and buildings, because of their
age, are suspected to have lead based paints. Proper protocol should be taken during
demolition of these structures. No other environmental conditions were observed during the site
visit. The property appears compatible with its intended use as a courthouse location.

Other:

* The proposed site meets the size, location, and compatibility requirements of the Judicial
Council of California (JCC).

* The purchase price shall not exceed estimated fair market value as determined by a
Department of General Services (DGS) approved appraisal.

* There is no relocation assistance involved with this project.

* There is no implied dedication involved with this project.

* Prior to a future transfer of title of the property to the State, the City will clear the site of the
structures and equipment. As such, the three diesel drums identified in both the Phase |
and DGS/ESS staff will be removed. Additionally, any chemical exposure (including lead,
asbestos, and TPHSs) resulting from the demolition and removal of these structures will be
addressed by both the City and the AOC. Moreover, the AOC will conduct the Phase I
assessment of site as part of the policy for acquisition of new property. This Phase Il will be
focused on the identification of any adverse impacts.

Staff Recommendation: Authorize site selection.
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CONSENT ITEM - 2

JUDICIAL COUNCIL OF CALIFORNIA (0250)
NEW SAN BERNARDINO COURTHOUSE
SAN BERNARDINO COUNTY

AOC Facility Number 36-R1

Authority: Chapters 171 and 172, Budget Act of 2007, Item 0250-301-3037(6)

Authorize acquisition

STAFF ANALYSIS - ITEM

Department of General Services
Judicial Council of California
New San Bernardino Courthouse

Action Requested
The requested action will authorize acquisition.

Scope Description

This project is within scope. The project provides for the acquisition of land for the
construction of a new courthouse in the City of San Bernardino, San Bernardino County. This
request will authorize the Judicial Council of California (“the Council”) to acquire approximately
eight (8) acres of land from the Redevelopment Agency of the City of San Bernardino (“City
RDA”) for the purchase price of one dollar ($1.00). The project provides for the acquisition of
land and the construction of a new courthouse for operation of the Superior Court. The project
is located across the street from the existing San Bernardino County Courthouse Facilities
within the “downtown area” at 247 West 3™ Street in San Bernardino, California.

The new 12 story building, when completed, will provide an approximate 356,000 square foot
courthouse with up to thirty-six (36) courtrooms, a basement of approximately 57,000 square
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feet, where in-custody detainee holding facilities will be located, support space for staff, secure
parking and a sally port. The new courthouse will consolidate court operations from nine court
facilities, seven of which will be vacated, and will relieve the court’s current space shortfall,
increase security, and replace inadequate and obsolete County owned buildings in the
downtown area of the City of San Bernardino. It will primarily support felony, misdemeanor,
juvenile delinquency and family law functions.

Funding and Cost Verification

This project is within cost. Chapter 171/172, Budget Act of 2007, ltem 0250-301-3037(6)
provides $4,774,000 for acquisition. The property can be acquired with the funds available and
in accordance with Legislative intent.

CEQA

An initial study was prepared for the project pursuant to the provisions of the California
Environmental Quality Act and a Mitigated Negative Declaration was made as condition of the
approval of the project. A mitigation monitoring plan was adopted, and it was determined that
the project will not have a significant effect on the environment. The Council as lead agency
approved the project on May 7, 2008. A Notice of Determination was filed with State
Clearinghouse on May 7, 2008, and the waiting period expired on June 6, 2008.

Project Schedule

The project schedule is as follows:

The anticipated close of escrow is July 2009

Condition of Property

Department of General Services (DGS), Environmental Services Section (ESS) staff conducted
a site visit to the New San Bernardino Courthouse property on November 20, 2007. This
approximately 8 acre parcel is located at 247 West 3rd Street in the City of San Bernardino.
Title is vested in the Redevelopment Agency of the City of San Bernardino.

The property is surrounded by the County of San Bernardino (“County”) government buildings
and parking lots, a municipal park, a creek bed and other multi-story commercial buildings. The
local topography is relatively flat, generally sloping from northwest to southeast. The site is
located adjacent to Warm Creek, which flows along the southeast corner of the property, to the
southwest and flows to the Santa Ana River located approximately one mile to the south. The
property consists of a paved parking lot on the north side of the parcel and an un-paved
compacted soil and gravel vacant lot on the south side. A chain link and razor wire fence
surrounds the vacant land. An open metal gate is located on the southern boundary and near
this gate are two gravel piles. Several vehicles were parked on the northern portion of the
vacant lot. On the northwest side of the vacant lot is a 20 foot by 8 foot modular office trailer.
Near the southwest corner is a metal 20 foot by 8 foot storage unit. There are eight mature
trees scattered throughout the vacant lot. Along the property boundary near the creek, is some
litter and debris that should be removed. There is also an opening in a metal fence that
accesses a transient camp near the creek. The fence needs to be repaired.

According to a Phase | Environmental Site Assessment (“Phase 1”), completed in October 2007,
historical property uses included an auto service, auto wrecking, and auto body paint facilities
located on the northwest and southwest portions of the site as early as 1950, which remained in
place until 1959 (auto repair/painting) and 1961 (auto wrecking). No fueling uses appear to be
associated with these previous industrial activities. Therefore, it is unlikely that chemical
releases resulting from the repair and painting services, if they occurred, would have migrated
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beyond the shallow soil. The site has also undergone significant excavation and refill events as
a result of building demolitions and construction. The property was acquired by Caltrans in the
late 1950’s and the agency constructed a facility on site which included a motor pool fueling
station. There were previously four tanks on site that were used for waste oil and diesel and
gasoline storage. These tanks were removed some time ago and the facility was demolished
approximately six or seven years ago. At this time, the property was over-excavated and
replaced with consolidated fill material and the asphalt parking lot. The ESA notes that the
historical presence of the auto repair, wrecking, and paint services and the Caltrans facility are
not considered as Recognized Environmental Conditions, but their former location should be
noted if future excavation occurs in these areas. No new concerns were identified in this site
visit.

On April 29, 2008, ESS staff reviewed the Phase Il Limited Subsurface Investigation Summary
of Findings (“Phase II”) completed by Environmental Resources Management (ERM) firm on
April 25, 2008. This Phase Il report was recommended based upon previous activities on the
site. The Phase Il found that one soil sample exhibited chemical concentrations for soluble lead
higher than the Soluble Threshold Limit Concentration (STLC). No other soil samples exhibited
a significant level for tested chemicals. Because only one sample exhibited a soluble lead
threshold higher than the STLC standard, it is thought to be irregular. The Council requested an
additional soil sample to be taken in this subject area.

On May 3, 2008, the AOC conducted follow-up “step out” soil sampling around the area of
concern. The Environmental Contractor, ERM Incorporated, collected a total of nine (9)
samples of a State certified soluble lead analysis. Based on the results, it is concluded that the
soluble lead contamination is localized within a 150 square feet area and the source of
contamination is undetermined. Based on past and current site conditions, likely potential
sources of the contamination could either be from the historic underground storage tank (UST)
or may be from imported soil used for grading prior to the installation of the paved parking lot in
2006.

AOC has requested that the City RDA deliver the future courthouse site free from all known
hazardous chemical contamination. The level of soluble lead found makes the soil hazardous
waste, as defined by the Resource Conservation and Recovery Act. It must be disposed
following the State and Federal regulations. Negotiations are underway with the City RDA to
conduct the clean-up and provide certified documentation that all hazardous waste is removed
from the site and disposed of at a regulated facility.

Other:
* The State Public Works Board approved this project for site selection on December 14,
2007.
* Transfer of responsibility of the existing San Bernardino County Courthouse Facilities from
the County to the State was completed June 30, 2007.
* Pertinent terms and provisions of the Property Acquisition Agreement (“PAA”) are as follows:
a) Due to the proposed location of the new courthouse building on the site, it will be
necessary for the City RDA to relocate the existing sewer line on the property at their
sole cost and expense to a location that is mutually agreed to by the City RDA and the
Council prior to close of escrow. The City RDA will provide the Council with a site plan
that indicates the proposed new location of the sewer line that will require an approval in
writing by the Council. If the new sewer line is relocated on the courthouse site, the
State will grant an easement to the City RDA to perfect the location of the sewer line.
The close of escrow will occur on or about July 1, 2009, due to the work the City RDA
will complete on the sewer line. This will allow the City RDA to be responsible for the
work to be completed and for any issues that arise as a result of the work.
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b) In the event that the Council fails to commence construction of the courthouse project by
the “Construction Commencement Date” which is within five (5) years from the close of
escrow, the City RDA may elect to repurchase the property for the purchase price of one
dollar ($1.00).

c) The City RDA has one existing license agreement and one existing lease agreement
that the Council will take title subject to at close of escrow. The license agreement is
with the County (“County Parking Agreement”) for the purpose of constructing parking lot
improvements for general public and staff use and for use as public parking in support of
the existing San Bernardino County Courthouse Facilities located north of the new
courthouse site. The lease is with Stronghold Engineering, Inc. for the purpose of a
construction lay down yard for undertaking seismic retrofitting and remodeling of the
existing San Bernardino County Courthouse. The City RDA will provide the Council with
a letter of understanding that will identify the existing license and lease agreements, and
will clarify that the license with the County will terminate upon close of escrow and that
the Council may choose to enter into a new license agreement with the County at that
time. It will also clarify that the Council will be the successor in interest to the lease
between the City RDA and Stronghold Engineering, Inc. upon close of escrow.

d) The Council may allow the County to occupy the parking lot until commencement of
construction on the new courthouse begins. Pursuant to the County Parking Agreement,
and the PAA, the County is required to remove all parking lot improvements upon not
less than sixty (60) days notice at their sole cost and expense.

e) The PAA does not include the State’s standard indemnification language. However, the
City RDA does indemnify the State for release of any hazardous substances occurring
during their fee ownership of the property. The City RDA has agreed pursuant to a letter
from their Director to remediate the known lead contaminated soil and cover all costs
associated with the clean-up in accordance with the PAA. A thorough due diligence was
completed which included a DGS, ESS site visit and review of the Phase | and Phase I
reports. It does not appear that there are any additional environmental conditions that
would pose exceptional risk to the State.

* The project will provide 40 secure parking spaces in the building’s basement for Superior
Court staff, and approximately 385 surface parking spaces for staff, jurors and visitors.
Approximately 1,000 parking spaces will continue to be available at the existing surface
parking lots shared with the County.

* The PAA will require delivery of title to the property free and clear of any mortgages or liens

* There is no relocation assistance involved with this project.

* There is no implied dedication involved with this project.

Staff Recommendation: Authorize acquisition.
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CONSENT ITEM -3

JUDICIAL COUNCIL OF CALIFORNIA (0250)

NEW SUSANVILLE COURTHOUSE - RIVERSIDE SITE
LASSEN COUNTY

JCC Parcel Number 18-C1

Authority: Chapters 171 and 172, Statutes of 2007, ltem 0250-301-3037(1.5)

Authorize site selection

STAFF ANALYSIS - ITEM

Judicial Council of California
New Susanville Courthouse - Skyline Site
Lassen County

Action requested
The requested action will authorize site selection.

Scope Description

This project is within scope. The project provides for the site acquisition of land required for
the construction of a new three courtroom courthouse with secure parking for judicial officers
and staff, and surface parking in the city of Susanville, Lassen County. This action will
authorize site selection of an approximate 5.4-acre parcel assembled from four smaller parcels.
These four parcels are located on a street near downtown Susanville comprised of multiple
public offices and newer commercial development designated for future and commercial
expansion by the city. The subject property is also serviced by two main highways thereby
making it easily accessible to the public. The site was selected and considered on the basis of
its conformance to guidelines established by legislation and JCC requirements in terms of size,
location, accessibility, and costs.
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Funding and Cost Verification

This project is within cost. Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037(1.5)
provides $1,478,000 for the acquisition of fee simple interest. The property can be acquired
with the funds available and in accordance with Legislative intent.

CEQA

Subsequent to the site selection process and in accordance with the California Environmental
Quality Act (Public Resources Code Section 21000-21177) and pursuant to Section 15063 of
Title 14 of the California Code of Regulations, the JCC, acting in the capacity of Lead Agency,
will undertake the preparation of an Initial Study to determine if the proposed project would have
a significant environmental impact. This will be submitted with a future site acquisition
application for the selected site.

Project Schedule
The project schedule is as follows:

The anticipated close of escrow is October 30, 2008.

Condition of Property

On May 15, 2008, staff from the Department of General Services (DGS), Environmental
Services Section (DGS/ESS) conducted a site visit to the Riverside Drive site, which is being
considered by the JCC to build a new courthouse facility in Susanville, CA. The Riverside Drive
site consists of two properties that together would create approximately 5.43 acres. They are
contiguous to each other and known as the Thurman Family Trust property (3.57 acres) and the
Ridenoure property (1.86 acres). The site is located near the downtown area of Susanville
bordered by Riverside Drive and Grove Streets. The site is a vacant lot and is surrounded by
mixed residential, industrial, and commercial uses. An Environmental Site Assessment, Phase |
of the parcels, was completed on April 24, 2008 by Tetra Tech, San Francisco, CA. The Phase
| reports were reviewed by DGS/ESS staff and found to be in accordance with the standards
established under the American Society of Testing Materials (ASTM), Standard Practice E
1527-05. Neither properties revealed the evidence of recognized environmental conditions
(RECs); however, and the Phase | reports did identify additional investigation is warranted to
determine if the existing contamination at the site of a former underground storage tank (UST),
150 feet southwest of the site and an underground septic tank, located on the west portion of
the Ridenoure property. The DGS/ESS staff agrees with this recommendation. Further
investigation should be conducted during the review pursuant to the California Environmental
Quality Act (CEQA) process and prior to acquisition of the properties. In addition, debris piles
were observed consisting of metal scraps and should be removed.

Other:

* The proposed sites meet the size, location, and compatibility requirements of the JCC.

* The properties are vacant and unimproved.

* There is no relocation assistance involved with this project.

* The purchase price will not exceed the estimated fair market value as determined by a DGS
approved appraisal.

* DGS Environmental Services staff have toured both properties and reported no due
diligence issues that would prevent the site selection of the properties.

* There is no implied dedication involved with this project.

Staff Recommendation: Authorize site selection.
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CONSENT ITEM - 4

DEPARTMENT OF GENERAL SERVICES (1760)

CALIFORNIA TAHOE CONSERVANCY (3125)

LYONS RANCH EAST ACQUISITION PROJECT, EL DORADO COUNTY
CTC Project Number AR CTC507, DGS Parcel Number 10526

Authority: Chapters 47 and 48, Statutes of 2006, Item 3125-301-6029
Chapters 171 and 172, Statutes of 2007, Item 3125-101-6051
Government Code 66907

Authorize site selection

STAFF ANALYSIS - ITEM

Department of General Services
California Tahoe Conservancy
Lyons Ranch East Acquisition

Action requested
The requested action will authorize site selection.

Scope Description

This project is within scope. The Legislature has approved funding for land acquisition
pursuant to Section 66907 of the Government Code, which includes the purchase of real
property or interests therein for the purpose of protecting the natural environment. This request
will authorize site selection of approximately 125 acres for acquisition of fee title for purposes of
open space, public access and recreation, and restoration. The property is located in the
unincorporated area of South Lake Tahoe in El Dorado County. The property abuts the Lake
Tahoe Airport. Acquisition of the property involves little or no expansion of the existing uses on
the parcel.
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Funding and Cost Verification

This project is within cost. Chapters 47 and 48, Budget Act of 2006, Item 3125-301-6029,
provides $7,183,000 for capital outlay and local assistance purposes, and Chapters 171 and
172, Budget Act of 2007, Item 3125-101-6051, provided $12,382,000 for local assistance and
capital outlay purposes. The property interest can be acquired with the funds available and in
accordance with Legislative intent.

$6,228,000 total estimated project costs
$6,228,000 total authorized project costs
$ 11,000 project costs previously allocated: staff and transaction costs

$6,217,000 project costs to be allocated: staff costs $1,000, acquisition $6,200,000,
transaction costs $10,000, and title and escrow fees $6,000.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on March 27, 2008. The 35-day
litigation period expired on April 30, 2008.

Project Schedule
The project schedule is as follows:
The anticipated close of escrow is August 12, 2008

Condition of Property

In April 2008, Department of General Services (DGS), Environmental Services Section
(DGS/ESS) conducted a Condition of Property site visit at Lyons Ranch East in El Dorado
County. The property is approximately 125 acres in size and is heavily wooded with Jeffrey
Pine and White Fir. Montgomery Estates Unit No. 7, a subdivision, is located immediately west
of the property. The South Tahoe Public Utility District sewer export line runs through the
property in a north/south direction. A dirt road runs in a north/south direction from the northern
boundary to the southern boundary. During the site visit, minor trash and encroachment was
observed immediately adjacent to the Montgomery Estate homes. These items should be
removed prior to acquisition. No other environmental hazards or conditions were observed. A
Phase 1 Environmental Site Assessment is not recommended because the site is essentially
unimproved. The property appears compatible with its intended use as public
access/recreation, open space/water quality protection, and watershed protection land.

Other:

* The purchase price shall not exceed estimated fair market value as determined by a DGS
approved appraisal.

* The property is vacant and unimproved. Government Code Section 831.2 provides
immunity to a public entity or a public employee for claims for injuries caused by natural
conditions of unimproved real property.

* There is no relocation assistance involved with this project.

* The California Tahoe Conservancy (CTC) is not aware of any lawsuits pending concerning
the property.

* There is likely implied dedication on the property. However, this issue would not appear to
have a significant impact on value as any residential development would likely be required
to incorporate public hiking trails within open space.
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* The CTC will, after acquisition, inventory the property for forest restoration and defensible
space fuels reduction work, and allow dispersed public access through the property until
such time as a long-term management plan is developed. Any public recreational
improvements will be performed after necessary planning and environmental studies are
completed and funding is secured. The CTC's ongoing management obligation in the near-
term will be limited to periodic inspections of the property.

Staff Recommendation: Authorize site selection.
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CONSENT ITEM -5

DEPARTMENT OF GENERAL SERVICES (1760)

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
PINE MOUNTAIN FOREST FIRE STATION — RELOCATE FACILITY
TULARE COUNTY

CDF 504, DGS Parcel Number 10515

Authority: Chapters 171 and 172, Statutes of 2007, Item 3540-301-0001(3)

Authorize site selection

STAFF ANALYSIS - ITEM

Department of General Services
Department of Forestry and Fire Protection
Pine Mountain Forest Fire Station — Relocate Facility
Tulare County

Action requested
The requested action will authorize site selection.

Scope Description

This project is within scope. This project provides funding for the acquisition of a five acre
site to construct the new Pine Mountain Forest Fire Station. This action will authorize the site
selection of a portion of a 266.4 acre parcel situated near California Hot Springs. The existing
Pine Mountain Forest Fire Station is temporarily located on a leased residential site.
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Funding and Cost Verification
This project is within cost. A total of $335,000 has been appropriated for this acquisition.
The property can be acquired with the funds available and in accordance with Legislative intent.

$335,000 total estimated project costs
$335,000 total authorized project costs

$235,000 project costs previously allocated: acquisition $235,000 ($150,000 site
selection, $10,000 agency retained, $75,000 CEQA)

CEQA
A CEQA determination will be completed prior to acquisition authorization.

Project Schedule
The project schedule is as follows:

The Anticipated close of escrow is September 2008

Condition of Property

In January 2008 Department of General Services - Environmental Services Section staff
conducted a site visit on this five acre unimproved parcel located approximately one half mile
west of California Hot Springs. The property has historically and is currently used as range land
for cattle production. No hazards or environmental conditions were observed. The property
appears compatible with its intended use as a CAL FIRE fire station.

Other:

* The purchase price shall not exceed the estimated fair market value of the property as
determined by a DGS approved appraisal.

* There is no implied dedication on the property.

* The property is vacant and unimproved.

* There is no relocation assistance involved with this acquisition.

* The proposed facility will require a septic system and well water, both of which will require
further investigation and negotiation.

Staff Recommendation: Authorize site selection.
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CONSENT ITEM - 6

DEPARTMENT OF GENERAL SERVICES (1760)
DEPARTMENT OF PARKS AND RECREATION (3790)
HUMBOLDT LAGOONS STATE PARK —- BROUSSARD
HUMBOLDT COUNTY

DPR Parcel No. 14675, DGS Parcel No. 125854

Authority: Chapters 171 and 172, Statutes of 2007, Item 3790-301-6051(3.7)

Authorize acquisition

STAFF ANALYSIS - ITEM

Department of General Services
Department of Parks and Recreation
Humboldt Lagoons State Park — Broussard

Action requested
The requested action will authorize acquisition.

Scope Description

This project is within scope. The Legislature has approved funding for the purchase of
additions to the State Park System consistent with the purposes and requirements of
Proposition 84, the Safe Drinking Water, Water Quality and Supply, Flood Control, River and
Coastal Protection Fund of 2006, without specifying specific parcels. This request will authorize
Department of Parks and Recreation (DPR) to site select approximately 39 acres of land as an
addition to the Humboldt Lagoons State Park for a purchase price of less than fair market value.
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This acquisition helps DPR to: increase watershed protection for Freshwater Lagoon, which is
listed as a high priority for Coho salmon in the Department of Fish and Game Commission’s
Recovery Strategy for California Coho Salmon; prevent development that would protect the
scenic viewshed of Highway 101 adjacent to the Humboldt Lagoons State Park; and to connect
the Humboldt Lagoons State Park to the Redwood National Park and consolidate the borders of
each.

Funding and Cost Verification

This project is within cost. Chapters 171 and 172, Statutes of 2007, Item 3790-301-6051(3.7)
provides a total of $15 million for State Park System Opportunity and Inholding Acquisitions and
will cover the costs for this acquisition. The property can be acquired with the funds available
and in accordance with Legislative intent.

$295,000 total project costs
$ 10,000 project costs previously allocated (DGS staff costs)
$285,000 project costs to be allocated: $275,000 acquisition and $10,000 overhead

CEQA
A Notice of Exemption was filed with the State Clearinghouse on January 29, 2008, and the
statute of limitations expired on March 3, 2008.

Project Schedule
The project schedule is as follows:

The anticipated close of escrow is June 2008.

Condition of Property

On December 12, 2007, Department of General Services (DGS), Environmental Services
Section (ESS) staff conducted a site inspection of the Broussard property. Humboldt Lagoons
State Park is directly south of the subject property and Redwood National Park is directly east of
the property. The property is generally steep with a west facing slope. Vegetation consists of
redwood and Douglas fir trees, with alder and berry shrubs. A Phase 1 environmental site
assessment was not completed due to the unimproved nature of the property. No
environmental concerns were identified on the property.

Other

* The State Public Works Board (SPWB) approved this project for site selection on
April 11, 2008.

* The purchase price shall not exceed the estimated fair market value of the property as
determined by a DGS-approved appraisal.

* The non-profit organization Save-the-Redwoods League (SRL) received $275,000 in
California Clean Water, Clean Air and Safe Neighborhood Parks and Coastal Protection Act
of 2002 (Proposition 40) grant funds from the State Coastal Conservancy (SCC) to help
acquire the subject property. As a condition of the grant agreement between the SCC and
the SRL, the SRL as grantee was required to record an Irrevocable Offer to Dedicate (OTD)
title in fee by which the grantee permanently dedicated the property for public or
conservation purposes to the State of California, acting through SCC in agreement to
restrictive covenants that protect and preserve the property. One of the requirements of the
OTD is that the property may be transferred to DPR if the SCC and DPR execute and record
an agreement that provides that the property shall be held and used consistent with the
purposes of public access and habitat preservation as provided in Proposition 40.

-18-
June 13, 2008 SPWB Meeting



Additionally, any subsequent transfer of the property by DPR shall be subject to the written
approval of the Executive Officer of the Conservancy. The DPR will record the agreement
with the SCC concurrently with the conveyance of the property from SRL at close of escrow.

* The SRL will sell the property to the state for 50 percent of fair market value as approved by
DGS. This transfer to the state at a 50 percent reduction from the current fair market value
of the property will be with the condition that DPR and SRL enter into a Use Restriction
Agreement that requires the state to use the property for state park purposes only until and
unless the property is declared surplus to the state’s needs, or until the SPWB recommends
that a transfer to another state agency is necessary for a higher and better public purpose.
In either event, the property can be removed from the terms of the SRL Use Restriction
Agreement upon payment to the SCC of 50 percent of the market value of the property,
excluding the value of any state improvements, so that the SCC is able to return the funds
used to purchase the property to the Proposition 40 bond fund.

* The January 2008 appraisal estimated the value of the property at $550,000.

* The property is vacant and unimproved.

* There is no relocation assistance involved with this project.

* DPRis not aware of any lawsuits pending concerning the property. The Property
Acquisition Agreement will require delivery of title to the property free and clear of any
mortgages or liens.

* The Property Acquisition Agreement does not include the state’s standard indemnification
language, potentially exposing the state to additional fiscal liability; however, the DGS-ESS
site visit to the property did not identify conditions that would likely pose an exceptional risk
to the state. As such, the risk associated with acquiring this property without standard
indemnification is low. It should be noted that lack of indemnification language does not
relieve the Seller of liability under existing law.

* There is no implied dedication applicable to this property.

*» The DPR does not foresee changes at this time to public access, development, or resource
needs. Any such changes will be addressed through the normal budget process.

Staff Recommendation: Authorize acquisition.
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CONSENT ITEM -7

DEPARTMENT OF GENERAL SERVICES (1760)
DEPARTMENT OF PARKS AND RECREATION (3790)
IRISH HILLS-MONTANA de ORO

SAN LUIS OBISPO COUNTY

DGS Parcel Number 10521, DPR Parcel Number 6066

Authority: Chapter 52, Statutes of 2000, Iltem 3790-301-0005(20)

Authorize site selection

STAFF ANALYSIS - ITEM

Department of General Services
Department of Parks and Recreation
Irish Hills-Montana de Oro
San Luis Obispo County

Action requested
The requested action will authorize site selection.

Scope Description

This project is within scope. This requested action will authorize acquisition of 730.2 acres of
land, comprised of 3 non-contiguous legal parcels, in an area commonly known as the Irish
Hills, as an addition to Montana de Oro State Park. This acquisition fulfills three of seven DPR
acquisition guidelines by providing for expanded outdoor recreation opportunities, cultural
landscapes, and inholdings and adjacent properties.
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Funding and Cost Verification

This project is within cost. Total appropriations for this project provide $13,000,000 from the
Safe Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Bond Act of 2000
(Proposition 12) for the purchase of parcels located within the Irish Hills near Montana de Oro
State Park, without specifying specific parcels. The balance of the appropriation is sufficient to
acquire the subject property in accordance with legislative intent.

Condition of Property

In April, 2008, the DGS Environmental Services Section (ESS) conducted a Condition of
Property visit at the Andre properties in San Luis Obispo County. Prior to the visit, ESS
personnel reviewed a Phase 1 Environmental Site Assessment, dated November 15, 2007. The
Phase 1 ESA also found no Recognized Environmental Conditions.

The property is on three different parcels containing approximately 730 acres. The entire
property is characterized as steep sloping chaparral habitat. The only improvement is

Ruda Road, a dirt road used and maintained by PG&E. No environmental hazards or conditions
were observed during the site visit. The property appears compatible with its intended use as
park land.

Project Schedule
The project schedule is as follows:
The anticipated close of escrow is June 2008.

Other:

* The selected property will connect to Montana de Oro State Park via existing public
ownership. Primary access is via a county road.

* The purchase price will not exceed the estimated fair market value as determined by an
appraisal reviewed by DGS.

* The selected property includes a 200 acre parcel that is not contiguous to the remaining
530.2 acres and currently lacks legal access. It is expected that access will be acquired in
the near future, either through negotiated trail easements or through acquisition of
neighboring parcels. This issue will be addressed prior to acquisition approval.

* There is no relocation assistance involved with this project.

* There is no implied dedication.

* The DPR is aware of a lien filed against the property. However documentation has been
received that will dismiss this action. The property acquisition agreement will require
delivery of title to the state free and clear of that lien and any other liens or encumbrances.

* The property is encumbered by the California Land Conservation Act of 1965
(Williamson Act). Pursuant to Government Code Section 51291 the DPR will notify the
Department of Conservation that the state is considering the acquisition of the property after
PWB site selection is approved.

* This acquisition is contiguous to current holdings in Montana de Oro State Park and is
intended to provide trail connectivity. As such, the support costs for this acquisition should
be minimal and can be managed with existing resources.

* Any changes to public access, use, development, resources or habitat protection will be
addressed through the normal budget process.

Staff Recommendation: Authorize site selection.
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CONSENT ITEM - 8

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
HEMET-RYAN AIR ATTACK BASE—REPLACE FACILITY,
RIVERSIDE COUNTY

Authority: Chapter 324, Statutes of 1998, Iltem 3540-301-0001(20)
Chapters 38 and 39, Statutes of 2005, Item 3540-301-0001(3.3)
Chapters 171 and 172, Statutes of 2007, ltem 3540-301-0001(2)

Approve preliminary plans

STAFF ANALYSIS - ITEM

Department of Forestry and Fire Protection
Hemet Ryan Air Attack Base—Replace Facility

Action requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The project includes an 8,211 square foot (sf) helicopter and
OV-10 hanger, a 15,300 sf protective aircraft weather canopy, a 4,646 sf air operations building,
a 5,842 sf barracks/mess hall building, a 4,812 sf apparatus/storage building and a fire retardant
mixing plant. Site work consists of demolition, earthwork, paving, taxiway tie-in, retardant
loading pits, helipad, utilities and landscaping.
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Funding and Cost Verification

This project is within cost. The Department of Forestry and Fire Protection (CAL FIRE) and
the County of Riverside are partnering to fund capital improvements at this airport. The County
of Riverside has contributed $2.5 million towards design and has committed to providing
$47,000 towards construction. CAL FIRE will be requesting construction funds in the 2009-10
fiscal year.

$24,479,000 total estimated project costs
$24,479,000 total recognized project costs

$ 399,000 project costs previously allocated: acquisition $25,000, preliminary plans
$189,000, working drawings $166,000 and construction $19,000 (for due
diligence)

$21,580,000 project costs to be allocated: working drawings $15,000 and construction
$21,565,000 (contract $19,495,000, contingency $975,000, A&E $428,000,
other project costs $547,000, and agency-retained $120,000)

$ 2,453,000 local costs previously allocated: acquisition $260,000, preliminary plans
$845,000, working drawings $1,348,000

$ 47,000 local costs to be allocated: construction $47,000
CEQA

A Notice of Determination was filed with the State Clearinghouse on September 17, 2007, and
the waiting period expired on October 2007.

Real Estate Due Diligence
According to the Summary of Conditions Memo, prepared in January 2008 by the Department of
General Services, this site has no issues requiring resolution or mitigation.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008
Approve working drawings: December 2008
Complete construction: May 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM -9

DEPARTMENT OF PUBLIC HEALTH UPGRADE VIRAL AND RICKETTSIAL DISEASE
LABORATORY CONTRA COSTA COUNTY

Authority: Chapters 171 and 172, Statues of 2007, Item 4265-301-0001 (1)

a. Approve preliminary plans
b. Recognize anticipated deficit in construction phase $432,000

(14.4 percent of the total project)

STAFF ANALYSIS - ITEM

Department of Public Health
Upgrade Viral and Rickettsial Disease Laboratory
Contra Costa County

Action requested
The requested action will approve preliminary plans and recognize an anticipated deficit.

Scope Description

This project is within scope. The project consists of upgrading and expanding the existing
laboratory to meet new federal guidelines for Biosafety Level Il (BSL-3) laboratories. The
existing lab will be expanded from 1,210 square feet to approximately 2,000 square feet and will
be upgraded to include unidirectional shower-out capabilities (male and female), hands-free
faucets, a pass-through autoclave sterilizer, an equipment decontamination room, HEPA
filtration of all exhausts, positive sealing dampers on the HVAC system, electronic monitoring
systems within the HVAC system, and a biosafety containment system around the laboratory
spaces.
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Funding and Cost Verification

This project is not within cost. The construction costs have increased due to additional
electrical requirements to bring the laboratory up to the 2007 building code and added safety
features allowing remote operation of the laboratory’s decontamination systems. As a result,
the project has a recognized anticipated deficit to the construction phase of $432,000.

$3,434,000 total estimated project costs
$3,002,000 total authorized project costs
$ 241,000 project costs previously allocated: preliminary plans $241,000

$2,761,000 project costs to be allocated: working drawings $241,000, construction
$2,520,000 ($1,919,000 contract, $134,300 contingency, $241,800 A&E
$224,900 other)

$ 432,000 anticipated deficit: construction($402,800 contract, $28,200 contingency, $1000
AJE)

On May 23, 2008, the Department of Finance notified the chairs of the Joint Legislative Budget,
the Senate Appropriations, and the Assembly Appropriations Committees of its recommendation
that the PWB recognize this anticipated deficit and the notice period has expired without
comment.

CEQA
A Notice of Exemption/Determination was filed with the State Clearinghouse on May 7, 2008
and the waiting period expires on June 8, 2008.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008
Approve working drawings: December 2008
Complete construction: March 2010

Real Estate Due Diligence
Due Diligence was completed in May 2008 with no issues identified that would affect the project.

Staff Recommendation: Approve preliminary plans and recognize an anticipated
deficit.
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CONSENT ITEM -10

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)

DEUEL VOCATIONAL INSTITUTION, GROUNDWATER TREATMENT/NON-POTABLE
WATER DISTRIBUTION SYSTEM

TRACY, SAN JOAQUIN COUNTY

Authority: Chapters 208, Statutes of 2004, Item 5240-301-0001 (3)
Chapters 38 and 39, Statutes of 2005, Item 5225-301-0001 (9)
Chapters 47 and 48, Statutes of 2006, Item 5225-301-0001 (6)

Approve augmentation $369,000
(14.5 percent of total project cost)

STAFF ANALYSIS - ITEM

Department of Corrections and Rehabilitation
Deuel Vocational Institution, San Joaquin County
Groundwater Treatment/Non-Potable Water Distribution System

Action requested
The requested action will approve an augmentation for this project.

Scope Description

This project is within scope. The approved project includes construction of a water treatment
plant and a non-potable water distribution system at the Deuel Vocational Institution (DVI). The
project includes groundwater treatment by reverse osmosis (RO), a water regulating tank, brine
drying and disposal, and electrical system upgrades to accommodate the RO system and drying
process. The non-potable water distribution system will include a pumping system, storage tank,
new transformer and motor control circuits, and piping.
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Funding and Cost Verification

This project is not within cost. Chapter 208, Statutes of 2004, Item 5225-301-0001 (3),
Chapters 38 and 39, Statutes of 2005, Item 5225-301-0001 (9), and Chapters 47 and 48,
Statutes of 2006, Item 5225-301-0001 (6) provide $28,781,000 for preliminary plans ($570,000),
working drawings ($1,088,000), and construction ($27,123,000) to construct a reverse osmosis
water treatment plant and a non-potable water distribution system at DVI.

The Department of Corrections and Rehabilitation (CDCR) has requested an augmentation of
$369,000 (1.3 percent of the total project) to complete construction of this project. This
augmentation, combined with previous augmentations of $3,808,000 ($54,000 preliminary
plans, $220,000 working drawings, and $3,534,000 construction) will result in a cumulative
augmentation of $4,177,000 (14.5 percent of the total project).

The increased construction costs are for additional Architecture and Engineering (A&E), and
Project and Construction Management services, as well as additional guarding costs. These
costs are attributed to additional engineering and permitting costs associated with: (1) activities
necessary to comply with the Regional Water Quality Control Board’s (RWCQB) Quality
Assurance requirements, (2) additional sub-grade soil compaction work necessary to complete
construction, (3) a two month delay to the project schedule resulting from this additional
sub-grade work, and (4) preparation of three reports required by the RWQCB.

A&E costs have increased by $280,000 for additional engineering and permitting work
necessary to comply with RWQCB Quality Assurance requirements, to prepare reports required
by the RWQCB, and for supplemental geotechnical consultant services needed to resolve soil
compaction issues during construction. Because of the complexity of this project, the RWQCB
has sent their inspector out to this project more frequently than originally anticipated. The
frequency of visits by the RWQCB inspector is out of the CDCR’s control and results in
additional engineer’s fees because the project engineer must be available when the inspector
visits. In an effort to help mitigate some of these costs, the CDCR is coordinating with the
engineer of record for this project to allow the Department of General Services inspector
assigned to this project to act in place of the engineer during the RWQCB inspector’s visits
when it is appropriate to do so.

CDCR originally planned to prepare the RWQCB required reports itself, but has determined that
CDCR personnel do not have the necessary expertise. Therefore, the CDCR has negotiated an
amendment to the contract with the A&E firm working on this project to include completion of
these reports.

Additional geotechnical consultant services were necessary because of difficulty achieving the
required level of soil compaction for construction of a 16-foot high pad. The RWQCB requires
the pad to be elevated so the groundwater treatment system will be protected from a 100-year
flood event. The original approach to achieve sufficient soil compaction was not successful,
therefore additional geotechnical services to devise a new strategy to complete the elevated
pad was required.

In addition, $63,000 is necessary for Project and Construction Management Services because
of a two month delay to the project resulting from the soil compaction issue discussed above.
The remaining $26,000 of this augmentation request is necessary for additional guarding costs.
These additional costs are the result of the two month project delay just mentioned and the
need to have an additional escort officer on site for longer than was originally anticipated to
serve the high volume of truck traffic during the stage of the project when large amounts of soil
was being delivered to construct the fill pad.
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Completion of this project is critical to meet the requirements of the Cease and Desist Order
filed against the wastewater treatment plant at DVI. Failure to comply with this order exposes
the CDCR to hundreds of thousands of dollars in potential fines that could be assessed for past
violations as well as ongoing violations.

On April 29, 2008, the Department of Finance notified the chairs of the Joint Legislative Budget,
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve
this augmentation at the State Public Works Board meeting on June 13, 2008.

$32,589,000 total authorized project costs
$32,958,000 total estimated project costs
$32,589,000 project costs previously allocated: $624,000 preliminary plans, $1,308,000

working drawings, and $30,657,000 construction ($26,536,000 contract,
$1,226,000 contingency, $2,213,000 A&E, $466,000 other project costs, and
$216,000 agency retained items)

$ 369,000 requested augmentation: construction ($80,000 contingency, $200,000 A&E,
$63,000 other project costs, and $26,000 agency retained items)

CEQA
A Notice of Determination was filed with the State Clearinghouse on May 5, 2005 and the
statute of limitations expired on June 4, 2005 without public comment.

Real Estate Due Diligence
The Department of General Services prepared a Summery of Conditions Memo for this project
on September 19, 2005 and it was noted that no significant issues were identified.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: July 2005
Approve working drawings: July 2006

Complete construction: December 2008
Staff Recommendation: Approve augmentation.
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CONSENT ITEM - 11

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
SAN QUENTIN STATE PRISON, CENTRAL HEALTH SERVICES BUILDING
SAN QUENTIN, MARIN COUNTY

Authority: Sections 15820.101 — 15820.105 of the Government Code

Recognize scope change

STAFF ANALYSIS - ITEM

Department of Corrections and Rehabilitation
San Quentin State Prison, Central Health Services Building
San Quentin, Marin County

Action Requested
The requested action will recognize a scope change for this project.

Scope Description

The project is not within scope. The approved project includes the demolition of Building
#22 (54,100 gross square foot (gsf)) and the design and construction of a new five-story Central
Health Services Building (CHSB) (116,885 gsf) that will provide medical, mental health, and
dental services to all inmates at San Quentin State Prison (SQSP). In addition, the CHSB will
include a new receiving and release facility to replace the space that was previously used for
this purpose in Building #22.

The Medical Care Receiver (Receiver), on behalf of the Department of Corrections and
Rehabilitation, has requested a scope change to add a new medical supply warehouse to the
SQSP, CHSB project because of the current lack of consolidated warehouse space for medical
supplies at SQSP.
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Currently, medical supplies at SQSP are being stored in temporary storage containers and other
miscellaneous areas throughout the institution that are inappropriate for this use because it
impedes the institutions ability to effectively control inventory and appropriately distribute
necessary medical supplies. The requested scope change will authorize the design and
construction of a new medical supply warehouse to complement the new CHSB. The new
medical warehouse will help ensure that adequate medical supplies and equipment are stored

in a central location, which will help ensure that inventory is controlled effectively and that
medical supplies are immediately available for use.

On May 1, 2008, the Department of Finance notified the chairs of the Joint Legislative Budget,
the Senate Appropriations, and Assembly Appropriations Committees of its intent to recognize
this scope change at the State Public Works Board meeting on June 13, 2008.

Funding and Project Cost Verification

This project is within cost. Chapter 245, Statutes of 2007 (SB 99) authorized the design and
construction of the CHSB and appropriated $146,160,000 for this purpose. The estimated cost
for this new medical warehouse space is approximately $3 million. The Receiver informs us
that these costs can be fully absorbed within the funding authority currently authorized for this
project; therefore no additional funds are being requested.

$146,160,000 total authorized project costs

$146,160,000 total estimated project costs

$146,160,000 project costs previously allocated: preliminary plans $2,550,000, working
drawings $10,250,000; and construction $133,360,000 ($105,676,000 contract,
$5,284,000 contingency, $6,900,000 A&E, $5,000,000 other project costs,
$10,500,000 agency retained items)

CEQA
A Notice of Determination was filed with the State Clearinghouse on September 13, 2007 and
the statute of limitations expired on October 13, 2007 without public comment.

Real Estate Due Diligence
Due Diligence documentation will be forthcoming.

Project Schedule
The project schedule is as follows:

Approve performance criteria and concept drawings: September 2007
Complete construction: March 2010
Staff Recommendation: Recognize scope change.
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CONSENT ITEM - 12

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
SMALL MANAGEMENT EXERCISE YARDS
STATEWIDE

Authority: Chapters 171 and 172, Statutes of 2007, Item 5225-301-0001(2)

a. Approve preliminary plans

b. Approve the use of Inmate Ward Labor

STAFF ANALYSIS - ITEM

Department of Corrections and Rehabilitation
Small Management Exercise Yards
Statewide

Action Requested
The requested action will approve preliminary plans and the use of Inmate Ward Labor
for this project.

Scope Description

This project is within scope. The approved project includes design and construction of

179 Small Management Exercise Yards (SMY) at six institutions, including 20 each at California
Correctional Center, Sierra Conservation Center, and North Kern State Prison; 31 at San
Quentin State Prison; 38 at Correctional Training Facility; and 50 at California Correctional
Institution (CCI). With the exception of the 50 yards at CClI, the remaining 149 SMY's are
necessary to serve the Administrative Segregation Unit (ASU) population at each institution.

Each SMY will be approximately 150 square feet, constructed of Y4-inch crimp-lock
pre-galvanized fabric with a secured roof constructed half of Y4-inch crimp-lock pre-galvanized
fabric and half of metal pan decking. Each yard will be set on a concrete base and will include a
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combination toilet and sink. A gate is provided for secure access to the yard and is
supplemented with a security lock and a side cuff port similar to what is utilized in cell doors.

This action would approve the preliminary plans that for the 179 SMYs described above. We
also note that there is a separate consent item in this State Public Works Board (SPWB)
agenda that would recognize a scope change and approve an augmentation for this project to
include 272 additional SMY's at 14 institutions. The scope change and augmentation requested
in that item have no impact on the preliminary plans already completed for the existing scope of
this project as outlined above.

Funding and Project Cost Verification

This project is within cost. Chapters 171 and 172, Statutes of 2007, Iltem 5225-301-0001 (2)
appropriated $911,000 General Fund for preliminary plans and working drawings for this project.
CDCR reports that it has completed the preliminary plans and will be able to complete the
working drawings for the 179 SMY's contained in the original scope of this project under budget,
and has identified project savings of $611,000.

As mentioned above, in a separate consent item in this SPWB agenda the CDCR has
requested a scope change and augmentation to add preliminary plans and working drawings for
272 additional SMYs at 14 institutions to the existing scope of this project. The CDCR proposes
to use the $611,000 project savings and to augment the project to the maximum possible (19.9
percent or $181,289) to make $792,289 available to fund this additional scope of work.

$ 911,000 total authorized project costs
$6,744,000 total estimated project costs

$ 911,000 project costs previously allocated: $556,000 preliminary plans, and $355,000
working drawings

$6,444,000 project costs to be allocated: $6,444,000 construction ($5,011,000 contract,
$430,000 contingency, $788,000 other project costs, and $215,000 agency
retained items

$ 611,000 project savings: $373,000 preliminary plans and $238,000 working drawings

CEQA
Appropriate CEQA documentation for these projects will be completed during the working
drawings phase.

Real Estate Due Diligence
The Department of General Services has completed Summary of Conditions Memos for the
sites included in this project and it was noted that no significant issues were identified.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008
Approve working drawings: August 2008

Staff Recommendation: Approve preliminary plans and the use of Inmate Ward
Labor.
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CONSENT ITEM - 13

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)

MINOR PROJECTS: FARRELL LITIGATION — PROGRAM AND TREATMENT SPACE
REQUIREMENTS

STATEWIDE

Authority: Chapter 171 and 172, Statutes of 2007, ltem 5240-301-0001(12.3)

Approve use of Inmate Ward Labor

STAFF ANALYSIS - ITEM

Department of Corrections and Rehabilitation
Minor Projects: Farrell Litigation
Program and Treatment Space Requirements

Action Requested
The requested action will approve use of Inmate Ward Labor.

Scope Description

This project is within scope. This project will construct a new art center, renovate space to
Pursuant to Public Contract Code Section 10103.5, the Public Works Board must approve the
use of Inmate Ward Labor (IWL) when the total cost of a project for the construction of new,
previously unoccupied, or additions to existing prison facilities exceed $50,000. The PWB’s
approval of this item will provide the Department of Corrections and Rehabilitation with the
authority to use IWL resources on any minor projects related to Farrell litigation and treatment
space requirements.
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Funding and Cost Verification
This project is within cost.

$3,500,000 total authorized project cost
$3,500,000 total estimated project cost
$3,500,000 total amount to be allocated

CEQA:
CEQA to be completed on a project by project basis.

Real Estate Due Diligence:
Real Estate Due Diligence documentation is forthcoming

Project Schedule
All projects will be in construction in the 2007/2008 fiscal year.

Staff Recommendation: Approve use of Inmate Ward Labor.
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CONSENT ITEM - 14

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)

CHUCKAWALLA VALLEY STATE PRISON, HEATING, VENTILATION,
AND AIR-CONDITIONING SYSTEM

BLYTHE, RIVERSIDE COUNTY

Authority: Chapter 379, Statutes of 2002, Item 5240-301-0751(1)
Chapter 208, Statutes of 2004, Item 5240-301-0001(8)
Chapter 47, Statutes of 2006, 5225-301-0660 (1)

Recognize scope change

STAFF ANALYSIS - ITEM

Department of Corrections and Rehabilitation
Chuckawalla Valley State Prison
Heating, Ventilation, and Air-Conditioning System

Action Requested
Requested action will recognize a scope change.

Scope Description

This project is not within scope. The Budget Acts of 2002, 2004, and 2006 and two related
augmentations in 2005 and 2006 authorized Prison Construction Bond Funds, General Funds,
and Public Buildings Construction Funds (lease revenue bonds) for the Department of
Corrections and Rehabilitation (CDCR) Chuckawalla Valley State Prison (CVSP) Heating,
Ventilation, and Air-Conditioning (HVAC) System project. The authorized scope currently
includes construction of a central chiller plant and addition of a variety of upgrades and repairs
to cooling units, piping, drains, walls and roofing for multiple housing, facility support, and
vocational buildings at the CVSP.
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The CDCR requests a scope change to extend these upgrades to include two additional
structures. Specifically, the CDCR proposes to remove and replace existing air-conditioning
(AC) units and to reroof the Administration and Central Operations buildings at the CVSP. The
roofing of both buildings has developed leaks in the last year. The AC units were installed in
1988 and still had several years of remaining useful life at the time the original scope was
developed approximately eight years ago. Since then, the units have nearly exceeded their
useful life of 20 years, and the CDCR recommends their replacement as it expects increased
maintenance costs and decreased energy efficiency from the units moving forward. The CDCR
additionally reports it is cost-effective to replace the AC units simultaneously with the roofing
repair because the AC units must be removed during the roofing repair. Also, the new AC
units are less costly to operate than the units they replace because they will be incorporated
with the new, energy-efficient HVAC project at the CVSP.

A 20-day legislative notification letter was provided on May 23, 2008 and the 20-day review
period expired with no adverse legislative inquiries.

Funding and Project Cost Verification

This project is within cost. This scope change will require $1,480,088 to complete additions.
However, the CDCR reports project savings are available to cover associated costs and no
additional funding will be required.

$44,244,000 total authorized project cost
$44,244,000 total estimated project cost

$44,244,000 project costs previously allocated: preliminary plans $1,080,000, working
drawings $1,694,000, project administration $2,574,000, agency retained
$751,000, construction $38,145,000 ($33,883,000 contract, $2,372,000
contingency, and $1,890,000 A & E)

CEQA
A Notice of Determination was filed with the State Clearinghouse on April 2, 2004, and the
period for litigation expired on May 6, 2004, with no public comment.

Real Estate Due Diligence
Due Diligence was completed in June 2004.

The project schedule is as follows:

Approve preliminary plans: June 2004
Approve working drawings: September 2005
Complete construction: August 2009

Staff Recommendation: Recognize the scope change.
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CONSENT ITEM - 15

UNIVERSITY OF CALIFORNIA (6440)
HELIOS ENERGY RESEARCH FACILITY
BERKELEY CAMPUS, ALAMEDA COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6440-301-0660 (2)

Approve preliminary plans

STAFF ANALYSIS - ITEM

University of California, Berkeley
Alameda County
Helios Energy Research Facility

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The Helios Energy Research Facility project will provide 83,536
assignable square feet of wet and analytical research laboratory and support space, and office
and administrative support space for the Helios Research Program, including the BP-funded
Energy Biosciences Institute (EBI). The new 144,000 gross square feet building will be
comprised of two wings joined by an entry lobby and food service area. The north wing will
contain the EBI program and the remaining Helios program elements will be housed in the south
wing.
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Funding and Project Cost Verification
This project is within cost.

$ 70,000,000 total authorized project costs (state lease revenue bonds)
$198,246,000 total estimated project costs

$ 5,806,000 project costs previously allocated: preliminary plans $5,806,000 (campus
funds)

$192,440,000 project costs to be allocated: working drawings $ 9,780,000 (state lease
revenue bonds), construction $60,220,000 (state lease revenue bonds),
$122,440 (campus funds)

CEQA

The University certifies that the project is in compliance with the requirements of CEQA. The
final Environmental Impact Report (EIR) was published on April 25, 2008. On May 27, 2008,
the Regents certified the EIR and approved a revised design to be consistent with the EIR. A
notice of Determination was filed with the State Clearinghouse and accepted on May 29, 2008.

Real Estate Due Diligence

University of California (UC), on behalf of the Regents of the UC, is vested with the authority for
management of the property for the benefit of the university and acknowledges that they have
full responsibility for reviewing and clearing due diligence title issues for general obligation bond
funded projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008
Complete working drawings: December 2008

Complete construction: November 2011
Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 16

UNIVERSITY OF CALIFORNIA (6440)
UCSF TELEMEDICINE AND PRIME-US EDUCATION FACILITIES
SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Iltem 6440-304-6048 (3)

Approve preliminary plans

STAFF ANALYSIS - ITEM

University of California, San Francisco
San Francisco County
UCSF Telemedicine and PRIME-US Education Facilities

Action requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The Telemedicine and PRIME-US Education Facilities project
will renovate 25,000 assignable square feet of existing space at the UCSF Parnassus campus
and San Francisco General Hospital (SFGH) to provide new facilities supporting Telemedicine
Training Centers, Telemedicine Consultation Centers, a Clinical Skills Training Center and
academic and administrative space for the Program in Medical Education for the Urban
Underserved (PRIME-US). The spaces will include training rooms, classrooms, a simulation
suite, mock and actual exam rooms, office and office support, conference/seminar rooms and
computer support space. In addition, videoconferencing and telemedicine equipment will be
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installed at community clinics and the East Bay, facilitating access to specialists and educators
at UCSF and SFGH.

Funding and Project Cost Verification
This project is within cost.

$35,000,000 total authorized project costs: $35,000,000 (State funds)
$35,000,000 total estimated project costs
$ 1,200,000 project costs previously allocated: preliminary plans $1,200,000 (State funds)

$33,800,000 project costs to be allocated: working drawings $1,700,000, construction
$25,800,000, equipment $6,300,000 (State funds)

CEQA
The University certifies that the project is in compliance with the requirements of CEQA. The
project is determined to be Categorically Exempt under the classification of “Existing Facilities”.

Real Estate Due Diligence

University of California (UC), on behalf of the Regents of the UC, is vested with the authority for
management of the property for the benefit of the university and acknowledges that they have
full responsibility for reviewing and clearing due diligence title issues for general obligation bond
funded projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008

Complete working drawings: February 2009

Complete construction: July 2010

Staff Recommendation: Approve preliminary plans
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CONSENT ITEM - 17

UNIVERSITY OF CALIFORNIA (6440)
PHELPS HALL RENOVATION
SANTA BARBARA CAMPUS, SANTA BARBARA COUNTY

Authority: Chapter 47 and 48, Statutes of 2006, Item 6440-301-6048 (13)
as reappropriated by Chapters 171 and 172, Statutes of 2007

Approve preliminary plans

STAFF ANALYSIS - ITEM

University of California, Berkeley
Santa Barbara County
Phelps Hall Renovation

Action requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The Phelps Hall Renovation project will renovate 44,375
assignable square feet, or approximately one-half of the existing facility’s assignable space, to
house the administrative, academic and research functions for several academic departments.
The renovations will accommodate enrollment growth, provide for departmental relocation and
functional requirements, and include conversion of space to modern specialized teaching and
research laboratories, correction of code deficiencies and the upgrade of major building
systems.
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Funding and Project Cost Verification

This project is within cost.

$10,400,000
$15,641,000
$ 550,000

$15,091,000

CEQA

total authorized project costs (state funds)

total estimated project costs

project costs previously allocated: preliminary plans $550,000 (state funds)
project costs to be allocated: working drawings $550,000 (state funds),

construction $9,300,000 (state funds), $5,241,000 (campus funds as needed at
bid)

The University certifies that the project is in compliance with the requirements of CEQA. The
project is determined to be Categorically Exempt under the classification of “Existing Facilities”.

Real Estate Due Diligence

University of California (UC), on behalf of the Regents of the UC, is vested with the
authority for management of the property for the benefit of the university and
acknowledges that they have full responsibility for reviewing and clearing due diligence
title issues for general obligation bond funded projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans: June 2008

Complete working drawings: June 2009

Complete construction: November 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 18

CALIFORNIA STATE UNIVERSITY (6610)
ART CENTER AND SATELLITE PLANT
BAKERSFIELD CAMPUS, KERN COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6610-301-6048 (1)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California State University, Bakersfield
Art Center and Satellite Plant

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project will construct a new art center, renovate space to
provide faculty offices, expand the central plant, and extend the campus sewer line. The new
art center (#57A) will replace unsafe facilities in the campus core with a new 9,719 assignable
square foot (ASF)/16,181 gross square foot (GSF) building in the western section of the
campus, accommodating 224 full time equivalent (FTE) in lecture space, 11 FTE in lower
division (LD) laboratory space, 11 FTE in upper division (UD) laboratory space, and 11 faculty
offices. A new 2,600 ASF/ 2,600 GSF satellite mechanical plant (#56) will provide necessary
cooling capacity for campus development. Buildings #2, 3 and 4, currently housing the art
program will be renovated to remove 18 FTE in LD laboratory space, 51 FTE in UD laboratory
space, and 5 faculty offices. The net impact of the project will be an additional 224 FTE in
lecture space, a loss of 7 in LD laboratory space, a loss of 40 FTE in UD laboratory space, and
add 6 faculty offices.
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Funding and Cost Verification
This project is within cost.

$16,677,000 total estimated project cost, not including group Il equipment

$16,677,000 total authorized project costs

$ 387,000 project costs previously allocated: preliminary plans $387,000

$ 6,290,000 project costs to be allocated: working drawings $454,000 and construction

$15,836,000 ($13,846,000 contract, $692,000 contingency, and $1,298,000
project administration)

$ 438,000 future funding: group Il equipment $438,000

CEQA

The proposed project was included at the program level in the Environmental Impact Report
(EIR) prepared for the California State University, Bakersfield master plan revision approved at
the September 2007 Board of Trustees meeting. An Addendum to that EIR has been prepared,
which determined that implementation of this project would not result in any new or substantially
more severe impacts as outlined in Section 15164(a) of the CEQA Guidelines. This project is
consistent with all required mitigation measures as previously certified.

Real Estate Due Diligence

California State University (CSU), on behalf of the Board of Trustees of the CSU, is vested with
the authority for management of the property for the benefit of the university and acknowledges
that they have full responsibility for reviewing and clearing due diligence issues for general
obligation bond funded projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008

Complete working drawings: February 2009

Complete construction: December 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 19
CALIFORNIA STATE UNIVERSITY (6610)

CLASSROOM AND FACULTY OFFICE RENOVATION/ADDITION
CHANNEL ISLANDS CAMPUS, VENTURA COUNTY

Authority: Chapters 171 and 172, Statutes of 2007 Item 6610-301-6048(7)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California State University, Channel Islands
Classroom and Faculty Office Renovation/Addition

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project will renovate existing facilities and construct an
addition that will provide new building space for classrooms, faculty offices, administrative
offices, and instructional support spaces to meet current demands and critical future needs as
a result of projected enrollment increases. The Classroom and Faculty Office Renovation
project would involve renovation of approximately 19,490 assignable square feet (ASF)/43,963
gross square feet (GSF) and new construction of approximately 17,705 ASF/28,237 GSF for
the North Hall facility. This project will provide 1,013 full time equivalent (FTE) of lecture
capacity space and 37 FTE of Upper Division laboratory. Offices for 115 faculty will also be
provided.
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Funding and Cost Verification
This project is within cost.

$32,754,000 total estimated project cost, not including group Il equipment

$32,754,000 total authorized project costs

$ 1,989,000 project costs previously allocated: preliminary plans $939,000, working
drawings $1,050,000

$ 30,765,000 project costs to be allocated: construction $30,765,000 ($26,705,000 contract,
$1,739,000 contingency, $2,321,000 project administration)

$ 941,000 future funding: group Il equipment $971,000

CEQA

The University certifies that the project is in compliance with the requirements of CEQA.
The Notice of Exemption was filed with the State Clearinghouse on March 13, 2008 and
no challenges were received within the thirty days following the filing.

Real Estate Due Diligence

California State University (CSU), on behalf of the Board of Trustees of the CSU, is
vested with the authority for management of the property for the benefit of the university
and acknowledges that they have full responsibility for reviewing and clearing due
diligence issues for general obligation bond funded projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008

Complete working drawings: January 2009

Complete construction: June 2011

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 20
CALIFORNIA STATE UNIVERSITY (6610)

STORM NASATIR HALLS RENOVATION
SAN DIEGO CAMPUS, SAN DIEGO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007 Iltem 6610-301-6048(5)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California State University, San Diego
Storm Nasatir Halls Renovation

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project will renovate existing facilities and construct an
addition that will provide 2,237 full time equivalent (FTE) in lecture, 28 FTE in lower division
(LD) laboratories, 20 FTE in upper division (UD) laboratories, and 163 faculty offices in the
82,400 assignable square feet (ASF)/157,600 gross square feet (GSF) buildings (#8 and 18).
The existing facilities contain 4,423 FTE in lecture space, 37 FTE in LD laboratory space, 21
FTE in UD laboratory space and 142 faculty offices in 72,900 ASF/142,200 GSF. The net
effect of this project will be a loss of 2,186 FTE in lecture space, 9 FTE in LD laboratory space,
1 FTE in UD laboratory space, and an addition of 21 faculty offices.
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Funding and Cost Verification
This project is within cost.

$47,101,000 total estimated project cost, not including group Il equipment

$47,101,000 total authorized project costs

$ 2,552,000 project costs previously allocated: preliminary plans $1,171,000, working
drawings $1,381,000

$44,549,000 project costs to be allocated: construction $44,549,000 ($38,354,000
contract, $2,558,000 contingency, $3,637,000 project administration)

$ 2,155,000 future funding: group Il equipment: $2,155,000

CEQA

The University certifies that the project is in compliance with the requirements of CEQA.
The Notice of Determination was filed with the State Clearinghouse on March 13, 2008
and no challenges were received within the thirty days following the filing.

Real Estate Due Diligence

California State University (CSU), on behalf of the Board of Trustees of the CSU, is
vested with the authority for management of the property for the benefit of the university
and acknowledges that they have full responsibility for reviewing and clearing due
diligence issues for general obligation bond funded projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008

Complete Working Drawings: November 2008

Complete construction: December 2011

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 21

CALIFORNIA STATE UNIVERSITY (6610)
SCIENCE | RENOVATION (SEISMIC)
STANISLAUS CAMPUS, STANISLAUS COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6610-301-6048 (11)

Approve preliminary plans

o comsaTmew

STAFF ANALYSIS - ITEM

California State University, Stanislaus
Science | Renovation (Seismic)

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project will seismically retrofit and renovate the Science |
building (#9) upon occupancy of the new Science Il facility. The Science Il facility was
constructed to enable this facility to be vacated during the seismic retrofit. The existing building
is rated a Department of General Services level 5 seismic risk due to structural deficiencies in
the perimeter precast wall system connections to the moment frame construction of the
structure. The 30,439 assignable square feet (ASF)/50,880 gross square feet (GSF) renovation
will add capacity of 422 full time equivalent (FTE) (532 FTE in lecture space, a loss of 63 FTE in
lower division (LD) laboratory space, and 47 FTE in upper division (UD) laboratory space) and
34 faculty offices. The project will result in a building total of 997 FTE (979 FTE in lecture
space, 12 FTE in LD laboratory space, and 6 FTE in UD laboratory space) and 60 faculty offices
to accommodate growth in the Nursing program, Agricultural Studies, Anthropology, and
Geography.
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Funding and Cost Verification
This project is within cost.

$16,687,000 total estimated project cost, not including group Il equipment
$16,687,000 total authorized project costs

$ 1,049,000 project costs previously allocated: preliminary plans $465,000, working
drawings $584,000

$15,638,000 project costs to be allocated: construction $15,638,000 ($13,344,000
contract, $934,000 contingency, and $1,360,000 project administration)

$ 1,477,000 future funding: group Il equipment: $1,477,000

CEQA

The University certifies that the project is in compliance with the requirements of CEQA. The
Notice of Exemption was filed with the State Clearinghouse on April 11, 2008 and no challenges
were received within the thirty days following the filing.

Real Estate Due Diligence

California State University (CSU), on behalf of the Board of Trustees of the CSU, is vested with
the authority for management of the property for the benefit of the university and acknowledges
that they have full responsibility for reviewing and clearing due diligence issues for general
obligation bond funded projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2008

Complete working drawings: November 2008

Complete construction: August 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 22

CALIFORNIA COMMUNITY COLLEGES (6870)

BARSTOW COMMUNITY COLLEGE DISTRICT, WELLNESS CENTER
BARSTOW COLLEGE

SAN BERNARDINO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Iltem 6870-301-6049 (5)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Barstow Community College District, Wellness Center
Barstow College, San Bernardino County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project provides for a 20,309 asf Adaptive
Wellness Center. Space types in the building include 18,877 asf physical education space, 372
asf office and 1,060 asf other space.
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Funding and Project Cost Verification

This project is within cost.

$11,786,000
$11,786,000
$ 270,000

$ 9,748,000

$ 351,000

$ 1,417,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $26,000, construction
$9,475,000 ($8,409,000 contracts, $472,000 contingency, $594,000
administration, testing, inspection) and equipment $247,000

local funds previously allocated: preliminary plans

local funds to be allocated: working drawings $384,000, construction
$1,033,000 (construction contracts $1,033,000).

A Notice of Exemption (SCH #2008028126) was submitted to the State Clearinghouse on
February 19, 2008 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: January 2009
Complete construction: May 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 23

CALIFORNIA COMMUNITY COLLEGES (6870)

CERRITOS COMMUNITY COLLEGE DISTRICT, GYMNASIUM SEISMIC RETROFIT
CERRITOS COLLEGE,

LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (6)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Cerritos Community College District, Gymnasium Seismic Retrofit
Cerritos College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description
This project is within scope. The proposed projected will structurally renovate the 28,105
assignable square foot gymnasium building to address seismic life/safety issues.
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Funding and Project Cost Verification

This project is within cost.

$10,544,000
$10,544,000
$ 455,000

$10,089,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $455,000, construction
$9,634,000 ($8,504,000 contracts, $595,000 contingency, $535,000
administration, testing, inspection).

A Negative Declaration (SCH #2007011057) was submitted to the State Clearinghouse on
January 16, 2007 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans: June 2008
Approve working drawings: May 2009
Complete construction: January 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 24

CALIFORNIA COMMUNITY COLLEGES (6870)

CHAFFEY COMMUNITY COLLEGE DISTRICT, RALPH M. LEWIS FONTANA CENTER
PHASE Ill - ACADEMIC BUILDING

CHAFFEY COLLEGE

SAN BERNARDINO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (7)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Chaffey Community College District, Ralph M. Lewis Fontana Center Phase IlI-
Academic Building
Chaffey College, San Bernardino County

Action Requested

The requested action will approve preliminary plans.

Scope Description

This project is within scope. The project constructs a 20,653 asf multi-discipline instructional
building to expand the instructional space at the state approved educational center. The project
creates 3,108 asf of lecture, 6,491 asf of lab, 1,247 asf office, 4,190 asf of library, 1,005 asf
technology and 4,612 asf of other space types.

-55-
June 13, 2008 SPWB Meeting



Funding and Project Cost Verification
This project is within cost. The district will fund the increased construction costs of $847,000.

$14,794,000 total estimated project costs
$13,947,000 total authorized project costs

$ 522,000 state project costs previously allocated: preliminary plans
$ 114,000 local project funds previously allocated: preliminary plans

$ 9,493,000 state project costs to be allocated: working drawings $475,000, construction
$8,636,000 ($7,740,000 contracts, $411,000 contingency, $485,000
administration, testing, inspection) and equipment $382,000.

$ 3,818,000 local project funds to be allocated: working drawings $129,000, construction
$3,420,000 ($3,420,000 contracts) and equipment $269,000.

$ 847,000 local funds to be recognized: construction $847,000 (contracts).

CEQA
A Negative Declaration (SCH #2003121110) was submitted to the State Clearinghouse on
November 3, 2004 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: April 2009
Complete construction: October 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 25

CALIFORNIA COMMUNITY COLLEGES (6870)

EL CAMINO COMMUNITY COLLEGE DISTRICT, SOCIAL SCIENCE REMODEL FOR
EFFICIENCY

EL CAMINO COLLEGE

LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (12)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
El Camino Community College District, Social Science Remodel for Efficiency
El Camino College, Los Angeles County

Action Requested
The requested action will approve preliminary plans

Scope Description

This project is within scope. The proposed 22,825 assignable square foot (asf) project will
renovate and modernize the Social Science building so as to provide a modern teaching
environment for instructional programs within the Social Sciences Division. Space types in the
building include 9,576 asf lecture space, 9,775 asf laboratory space, 2,308 asf Office space,
511 asf AV/TV space, and 655 asf other space. There have been minor changes in the space
configuration to accommodate existing columns that obstruct views to the primary instructional
walls.
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Funding and Project Cost Verification

This project is within cost.

$11,345,000
$11,345,000
$ 213,000

$ 5,459,000

$ 212,000

$ 5,461,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $240,000, construction
$5,087,000 ($4,495,000 contracts, $315,000 contingency, $277,000
administration, testing, inspection), and equipment $132,000

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $241,000, construction

$5,087,000 ($4,495,000 contracts, $314,000 contingency, $278,000
administration, testing, inspection), and equipment $133,000

A Notice of Determination (SCH #2003061012) was submitted to the State Clearinghouse on
December 19, 2003 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: September 2009
Complete construction: January 2010

Staff Recommendation: Approve preliminary plans
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CONSENT ITEM - 26

CALIFORNIA COMMUNITY COLLEGES (6870)

GLENDALE COMMUNITY COLLEGE DISTRICT, LABORATORY/COLLEGE SERVICES
BUILDING

GLENDALE COLLEGE, LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (13)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Glendale Community College District, Laboratory/College Services Building
Glendale College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project provides for a Laboratory/College
Services building of 57,418 assignable square feet (asf). The project was proposed with 13,660
asf of lecture, 19,569 asf of laboratory space, 19,437 asf of office, 1,810 asf of library space and
2,942 asf of other space. Engineering studies during development of preliminary plans required
enlargement of planned sheer walls and increases in the duct chases that reduced assignable
square feet in the project. The resultant project will be 54,904 asf including 12,633 asf lecture,
18,905 asf laboratory, 19,077 asf office space, 1,926 asf library, and 2,363 asf other space.

-50-
June 13, 2008 SPWB Meeting



Funding and Project Cost Verification

This project is within cost.

$60,141,000
$60,141,000
$ 1,254,000

$44,656,000

$ 597,000

$13,634,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $1,515,000, construction
$39,815,000 ($36,089,000 contracts, $1,804,000 contingency, $1,922,000
administration, testing, inspection) and $3,326,000 equipment

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $1,032,000, construction

$12,602,000 ($10,998,000 contracts, $550,000 contingency, $1,054,000
administration, testing, inspection)

A Notice of Determination (SCH #2004091155) for the District’s Facility Master Plan that
included this project was submitted to the State Clearinghouse on April 21, 2005 and the public
comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: June 2009
Complete construction: April 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 27

CALIFORNIA COMMUNITY COLLEGES (6870)

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT, RECONSTRUCTION OF
ACADEMIC FACILITIES

CANADA COLLEGE

SAN MATEO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-303-6049 (6)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
San Mateo County Community College District, Reconstruction of Academic Facilities
Canada College, San Mateo County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The authorized project reconstructs 16,789 assignable square
foot (asf) of space vacated by the construction of the new library, learning resource and student
services center and converts it into an assembly area, classrooms, offices and other space.
The project will create 3,503 asf of lecture, 2,226 asf of office, 1,026 asf library, 4,334 asf
assembly space and 5,700 asf other instructional and institutional support space.
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Funding and Project Cost Verification

This project is within state cost. The original intent of the financing arrangement was to have
the district finance 50 percent of the total project costs. The revised cost estimate places the
cost of construction at a level $98,000 less than previously recognized. The district presently is
financing 52.5 percent of the total project costs. The reduction in total project costs is being
proposed as a reduction in the local financed portion of the project to reduce the locally financed
portion to 52.1 percent of total project costs.

$11,877,000 total estimated project costs

$11,975,000 total authorized project costs

$ 57,000 state project costs previously allocated: preliminary plans

$ 5,631,000 state project costs to be allocated: working drawings $92,000, construction

$4,761,000 ($4,182,000 contracts, $297,000 contingency, and $282,000
administration, testing, inspection) and equipment $778,000.

$ 351,000 local funds previously allocated: preliminary plans

$ 5,936,000 local funds to be allocated: working drawings $402,000, construction
$5,534,000 ($4,888,000 contracts, $338,000 contingency, and $308,000
administration, testing, inspection)

$ 98,000 local funds to be reduced: construction $98,000 (contracts)
CEQA

A Notice of Exemption (SCH #2003128258) was submitted to the State Clearinghouse on
December 2003 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: October 2008
Complete construction: December 2009

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 28

CALIFORNIA COMMUNITY COLLEGES (6870)

SANTA MONICA COMMUNITY COLLEGE DISTRICT, STUDENT
SERVICES/ADMINISTRATION BUILDING

SANTA MONICA COLLEGE

LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (42)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Santa Monica Community College District, Student Services/Administration Building
Santa Monica College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project provides for a 53,505 asf student
services/administration building. Space types in the building include 2,442 asf lecture space,
1,940 asf laboratory space, 39,589 asf office and administrative support space, 1,354 asf library
space, and 8,180 asf other space. The project also includes demolition of the existing student
services complex and counseling annex.
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Funding and Project Cost Verification

This project is within cost.

$53,732,000
$53,732,000

$ 684,000

$16,572,000

$ 1,298,000

$35,178,000

CEQA

total estimated project costs
total authorized project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $637,000; construction
$15,482,000 ($14,077,000 contracts, $704,000 contingency, $701,000
administration, testing, inspection) and equipment $453,000.

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $1,347,000; construction

$33,378,000 ($30,344,000 contracts, $1,517,000 contingency, and
$1,517,000 administration, testing, inspection) and equipment $453,000.

A Negative Declaration (SCH #2007121028) was submitted to the State Clearinghouse on
December 6, 2007 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: October 2009
Complete construction: July 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 29

CALIFORNIA COMMUNITY COLLEGES (6870)

SIERRA JOINT COMMUNITY COLLEGE DISTRICT, CHILD DEVELOPMENT FACILITY
SIERRA COLLEGE

PLACER COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (46)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Sierra Joint Community College District, Child Development Facility
Sierra College, Placer County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project constructs a 14,144 asf child development
facility. Facility space includes 1,206 asf laboratory, 1,761 asf office, 265 asf library, 9,983 asf
demonstration, and 929 asf other spaces. The scope also demolishes the existing child
development facility.
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Funding and Project Cost Verification
This project is within cost.

$8,459,000 total estimated project costs
$8,459,000 total authorized project costs

$ 349,000 state project costs previously allocated: preliminary plans

$8,110,000 state project costs to be allocated: working drawings $351,000, construction
$7,365,000 ($6,545,000 contracts, $327,000 contingency, $493,000
administration, testing, inspection) and equipment $394,000 at CCCI 4421/EPI
2726.

CEQA
A Notice of Exemption (SCH #2008042003) was submitted to the State Clearinghouse on April
1, 2008 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: January 2009
Complete construction: June 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 30

CALIFORNIA COMMUNITY COLLEGES (6870)

SONOMA COUNTY JUNIOR COLLEGE DISTRICT, ADVANCED LAB & OFFICE COMPLEX
SANTA ROSA JUNIOR COLLEGE PUBLIC SAFETY TRAINING CENTER

SONOMA COUNTY

Authority: Chapters 171 and 17, Statutes of 2007, ltem 6870-301-6049 (47)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Sonoma County Junior College District, Advanced Lab & Office Complex
Santa Rosa Junior College Public Safety Training Center, Sonoma County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposal provides for a new advanced laboratory facility
consisting of 11,953 assignable square foot (asf). Space types in the new facility include 935
asf lecture space, 8,751 asf laboratory space, 1,114 asf office and administrative support space,
and 1,153 asf other space.
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Funding and Project Cost Verification

This project is within cost. The district will fund the increased construction costs of $244,000.

$8,903,000
$8,659,000
$ 143,000

$5,903,000

$ 142,000

$2,471,000

$ 244,000

CEQA

total estimated project costs

total authorized project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $155,000, construction
$5,463,000 ($4,903,000 contracts, $350,000 contingency, $210,000
administration, testing, inspection) and equipment $285,000

local funds previously allocated: preliminary plans

local funds to be allocated: working drawings $155,000, construction
$2,316,000 ($2,106,000 contracts, $210,000 administration, testing,

inspection).

additional local funds to be recognized: construction $244,000 ($232,000
contracts, $12,000 contingency).

A Notice of Determination (SCH #1997042002) was submitted to the State Clearinghouse on
May 14, 2004 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: June 2009
Complete construction: October 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 31

CALIFORNIA COMMUNITY COLLEGES (6870)

WEST HILLS COMMUNITY COLLEGE DISTRICT, AGRICULTURAL SCIENCE FACILITY
WEST HILLS COLLEGE, COALINGA

KERN COUNTY

Authority: Chapters 171 and 17, Statutes of 2007, ltem 6870-301-6049 (48)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
West Hills Community College District, Agricultural Science Facility
West Hills College, Coalinga, Kern County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The college’s agricultural program facilities cannot meet student
demands for growth and technology. This project provides the infrastructure and constructs
outdoor livestock training areas, corrals, agriculture equipment training, agriculture fields,
vocational program training facilities, and 364 asf of storage space.
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Funding and Project Cost Verification
This project is within cost.

$12,196,000 total estimated project costs
$12,196,000 total authorized project costs

$ 62,000 state project costs previously allocated: preliminary plans

$ 9,958,000 state project costs to be allocated: working drawings $553,000, construction
$9,403,000 ($8,332,000 contracts, $503,000 contingency, $568,000
administration, testing, inspection) and equipment $2,000

$ 284,000 local funds previously allocated: preliminary plans

$ 1,892,000 local funds to be allocated: working drawings $162,000, construction
$1,730,000 (contracts)

CEQA
A Negative Declaration (SCH #2008028152) was submitted to the State Clearinghouse on
February 20, 2008 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: May 2008
Approve working drawings: June 2009
Complete construction: November 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 32

CALIFORNIA COMMUNITY COLLEGES (6870)

LONG BEACH COMMUNITY COLLEGE DISTRICT, MULTI-DISCIPLINARY ACADEMIC
BUILDING

LONG BEACH CITY COLLEGE (PACIFIC COAST CAMPUS), LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (14)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Long Beach Community College District, Multi-Disciplinary Academic Building
Long Beach City College (Pacific Coast Campus), Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project renovates 66,927 asf in four buildings that
comprise the academic core of the campus. The project increases building efficiency and
instructional space while it reduces the size of passageways and the amount of office space in
the buildings. Slight changes made during the development of preliminary plans reconfigured
space within the project. The resultant project will expand asf within the buildings’ footprints and
create 71,076 total asf with 23,024 asf of lecture space, 25,120 asf of laboratory space, 12,744
asf of office space, 1,509 asf of library space, and 8,679 asf of other space.
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Funding and Project Cost Verification

This project is within cost.

$42,571,000
$42,571,000
$ 606,000

$16,680,000

$ 846,000

$24,439,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $861,000, construction
$15,642,000 ($13,787,000 contracts, $965,000 contingency, $890,000
administration, testing, inspection) and $177,000 equipment

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $1,147,000, construction

$23,115,000 ($20,460,000 contracts, $1,432,000 contingency, $1,223,000
administration, testing, inspection) and $177,000 equipment

A Final Notice of Determination (SCH #2004111025) on an Environmental Impact Report for the
campus-wide Master Plan that includes this project was submitted to the State Clearinghouse
on January 28, 2005 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings:  August 2009
Complete construction: December 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 33

CALIFORNIA COMMUNITY COLLEGES (6870)

LOS ANGELES COMMUNITY COLLEGE DISTRICT, BAILEY LIBRARY
MODERNIZATION/ADDITION

EAST LOS ANGELES COLLEGE, LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-303-6049 (4)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Los Angeles Community College District, Bailey Library Modernization/Addition
East Los Angeles College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project remodels and adds an additional 9,130 asf to the
existing Bailey Library building. The new space adds 1,670 asf laboratory and 9,698 asf library,
and removes 1,050 asf office, 915 asf AV/TV, and 273 asf of support space.
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Funding and Project Cost Verification

This project is within cost.

$20,174,000
$20,174,000
$ 457,000

$ 9,629,000

$ 458,000

$ 9,630,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $400,000, construction
$8,519,000 ($7,566,000 contracts, $524,000 contingency, $429,000
administration, testing, inspection) and $710,000 equipment

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $401,000, construction

$8,519,000 ($7,565,000 contracts, $524,000 contingency, $430,000
administration, testing, inspection) and $710,000 equipment

A Notice of Determination (SCH #2004109028) for the District’s Facility Master Plan including
this project was submitted to the State Clearinghouse on October 7, 2004 and the public
comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: November 2008
Complete construction: January 2011

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 34

CALIFORNIA COMMUNITY COLLEGES (6870)
LOS ANGELES COMMUNITY COLLEGE DISTRICT, JEFFERSON HALL MODERNIZATION
LOS ANGELES CITY COLLEGE, LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (16)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Los Angeles Community College District, Jefferson Hall Modernization
Los Angeles City College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project will renovate the 47 year old Jefferson Hall building
to provide an efficient configuration of classrooms, computer labs, and support spaces. The
remodeled building will have 21,124 asf lecture, 3,060 asf labs, 6,719 asf office, and 557 asf
AV/TV space.
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Funding and Project Cost Verification

This project is within cost.

$7,995,000
$7,995,000
$ 173,000

$3,824,000

$ 173,000

$3,825,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $171,000, construction
$3,465,000 ($3,042,000 contracts, $208,000 contingency, $215,000
administration, testing, inspection) and $188,000 equipment

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $171,000, construction

$3,465,000 ($3,042,000 contracts, $209,000 contingency, $214,000
administration, testing, inspection) and $189,000 equipment

A Notice of Determination (SCH #2002011125) for the District’s Facility Master Plan including
this project was submitted to the State Clearinghouse on July 1, 2002 and the public comment
period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: December 2008
Complete construction: September 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 35

CALIFORNIA COMMUNITY COLLEGES (6870)
LOS ANGELES COMMUNITY COLLEGE DISTRICT, LIBRARY/LEARNING RESOUCE
CENTER

LOS ANGELES HARBOR COLLEGE, LOS ANGELES COUNTY
Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (17)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Los Angeles Community College District, Library/Learning Resource Center
Los Angeles Harbor College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project demolishes the existing obsolete 56 year old library
building and builds a new 30,106 asf library/learning resource center. The new space will
include 2,310 asf laboratory, 1,440 asf office, 20,751 asf library, 1,785 asf AV/TV, and 3,820 asf
library support space.
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Funding and Project Cost Verification

This project is within cost.

$28,473,000
$28,473,000
$ 704,000

$13,533,000

$ 704,000

$13,532,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $514,000, construction
$12,723,000 ($11,547,000 contracts, $578,000 contingency, $598,000
administration, testing, inspection) and $296,000 equipment

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $514,000, construction

$12,723,000 ($11,548,000 contracts, $577,000 contingency, $598,000
administration, testing, inspection) and $295,000 equipment

A Notice of Determination (SCH #2002091037) for the District’s Facility Master Plan including
this project was submitted to the State Clearinghouse on July 14, 2003 and the public comment
period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: November 2008
Complete construction: January 2011

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 36

CALIFORNIA COMMUNITY COLLEGES (6870)

LOS ANGELES COMMUNITY COLLEGE DISTRICT, LEARNING ASSISTANCE CENTER
RENOVATION

LOS ANGELES TRADE-TECH COLLEGE, LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (18)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Los Angeles Community College District, Learning Assistance Center Renovation
Los Angeles Trade-Technical College, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project will renovate the existing library and develop the
building's basement to usable space. The net change of this project will add 3,940 asf office,
9,727 asf library, and 6,332 asf of library support space in addition to removing 614 asf lecture,
2,943 asf laboratory, and 205 asf AV/TV space.
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Funding and Project Cost Verification

This project is within cost.

$58,663,000
$58,663,000
$ 1,057,000

$28,273,000

$ 1,058,000

$28,275,000

CEQA

total estimated project costs
total authorized project costs
state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $1,246,000, construction
$26,660,000 ($23,775,000 contracts, $1,630,000 contingency, $1,255,000
administration, testing, inspection) and $367,000 equipment

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $1,246,000, construction

$26,661,000 ($23,776,000 contracts, $1,629,000 contingency, $1,256,000
administration, testing, inspection) and $368,000 equipment

A Notice of Determination (SCH #2004121007) for the District’s Facility Master Plan including
this project was submitted to the State Clearinghouse on September 21, 2005 and the public
comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: November 2008
Complete construction: January 2011

Staff Recommendation: Approve preliminary plans
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CONSENT ITEM - 37

CALIFORNIA COMMUNITY COLLEGES (6870)
LOS RIOS COMMUNITY COLLEGE DISTRICT, PERFORMING ARTS MODERNIZATION
SACRAMENTO CITY COLLEGE, SACRAMENTO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (24)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Los Rios Community College District, Performing Arts Modernization
Sacramento City College, Sacramento County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project modernizes the facilities for the performing arts
program. Design refinements have increased the size of the project by 216 asf for a total of
34,844 asf. Project spaces include 3,980 asf lecture, 10,135 asf laboratory, 4,195 asf office,
16,114 asf assembly, and 420 asf storage.
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Funding and Project Cost Verification

This project is within cost.

$20,236,000
$20,236,000
$ 154,000

$16,035,000

$ 914,000

$ 3,133,000

CEQA

total authorized project costs

total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $127,000, construction
$15,908,000 ($13,901,000 contracts, $1,077,000 contingency, $930,000
administration, testing, inspection)

local funds previously allocated: preliminary plans

local funds to be allocated: working drawings $693,000, construction
$1,489,000 and equipment $951,000

A Notice of Determination (SCH #2008048156) was submitted to the State Clearinghouse on
April 9, 2008 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: June 2009
Complete construction: October 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 38

CALIFORNIA COMMUNITY COLLEGES (6870)

NORTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT, TECHNOLOGY &
ENGINEERING COMPLEX

FULLERTON COLLEGE, ORANGE COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (27)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
North Orange County Community College District, Technology & Engineering Complex
Fullerton College, Orange County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. This project renovates the 54,878 asf Technical Education
Building containing 13,319 asf lecture space, 35,660 asf lab space, 5,419 asf office space, and
480 asf other space. The project also replaces the existing single-story #900 Trade Technical
and #910 Automotive Technology Buildings with a single new facility which will provide 22,711
asf made up of 1,551 asf lecture space, 20,101 asf lab space and 1,059 asf office space.
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Funding and Project Cost Verification

This project is within cost.

$41,508,000
$41,508,000
$ 1,093,000

$36,264,000

$ 345,000

$ 3,806,000

CEQA

total authorized project costs

total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $2,009,000, construction
$34,101,000 ($30,455,000 contracts, $1,983,000 contingency, $1,663,000
administration, testing, inspection), and $154,000 equipment

local funds previously allocated: preliminary plans

local funds to be allocated: construction $3,789,000 ($3,384,000 contracts,

$220,000 contingency, $185,000 administration, testing, inspection) and
equipment $17,000

An Environmental Impact Report (SCH #2003041003) was submitted to the State
Clearinghouse on November 17, 2003 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: January 2009
Complete construction: March 2011

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 39

CALIFORNIA COMMUNITY COLLEGES (6870)

OHLONE COMMUNITY COLLEGE DISTRICT, BELOW GRADE
WATER INTRUSION REPAIR

OHLONE COLLEGE, ALAMEDA COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-303-6049 (2)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Ohlone Community College District, Below Grade Water Intrusion Repair
Ohlone College, Alameda County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project will restore the campus sub-drain system,
remove moisture, fungus and mold and restore infrastructure damaged by ground water
infiltration. The project will impact buildings 1-6, 8,9, 12,22 and the Mission Reservoir.
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Funding and Project Cost Verification

This project is within cost.

$12,179,000
$12,179,000

$ 654,000

$10,725,000

$ 47,000

$ 753,000

CEQA

total authorized project costs
total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $553,000, construction
$10,172,000 ($8,899,000 contracts, $673,000 contingency, $600,000
administration, testing, inspection)

local funds previously allocated: preliminary plans

local funds to be allocated: working drawings $36,000, construction $717,000
(construction contracts $717,000)

A Negative Declaration (SCH #2008042085) was submitted to the State Clearinghouse on April
18, 2008 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: February 2009
Complete construction: May 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 40

CALIFORNIA COMMUNITY COLLEGES (6870)
SAN FRANCISCO COMMUNITY COLLEGE DISTRICT, CAMPUS BUILDING
CITY COLLEGE OF SAN FRANCISCO, CHINATOWN CENTER, SAN FRANCISCO COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (36)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
San Francisco Community College District, Campus Building
City College of San Francisco, Chinatown Center, San Francisco County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The authorized project constructs a 91,104 asf complete
campus facility. Minor design refinements have adjusted the asf from 91,104 asf to 92,959, an
increase of 1,855 asf (2%). The facility contains 18,764 asf of lecture space, 28,547 asf
laboratory space, 10,187 asf office and administrative support space, 10,262 asf library space,
1,280 asf AVTV space and 23,919 asf other instructional and support space.
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Funding and Project Cost Verification

This project is within cost.

$128,599,000
$128,599,000

$ 167,000

$ 46,588,000

$ 4,002,000

$ 77,842,000

CEQA

total authorized project costs
total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $177,000, construction
$41,404,000 ($36,500,000 contracts, $2,420,000 contingency, $2,484,000
administration, testing, inspection) and equipment $5,007,000

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $4,519,000, construction

$73,323,000 (construction contracts $67,943,000; $2,802,000 contingency;
$2,578,000 administration, testing, inspection)

A Notice of Determination (SCH #1998031039) was submitted to the State Clearinghouse on
October 27, 2007 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: February 2009
Complete construction: July 2011

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 41

CALIFORNIA COMMUNITY COLLEGES (6870)

SAN JOAQUIN DELTA COMMUNITY COLLEGE DISTRICT, CUNNINGHAM MATH/SCIENCE
REPLACEMENT

SAN JOAQUIN DELTA COLLEGE, SAN JOAQUIN COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, ltem 6870-301-6049 (38)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
San Joaquin Community College District, Cunningham Math/Science Replacement
San Joaquin Delta College, San Joaquin County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The proposed project will replace the existing Math/Science
Building with a new 71,839 asf building containing 40,427 asf lab space, 11,796 asf lecture
space, 12,118 asf office space, 4,498 asf AVTV space, and 3,000 asf other support space.
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Funding and Project Cost Verification

This project is within cost.

$61,249,000
$61,249,000

$ 1,048,000

$28,405,000

$ 1,048,000

$30,748,000

CEQA

total authorized project costs
total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $1,254,000, construction
$26,363,000 ($23,857,000 contracts, $1,250,000 contingency, $1,256,000
administration, testing, inspection), and equipment $788,000

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $1,254,000, construction

$28,658,000 ($26,152,000 contracts, $1,250,000 contingency, $1,256,000
administration, testing, inspection), and equipment $836,000

A Notice of Determination (SCH #2005112092) was submitted to the State Clearinghouse on
December 14, 2006 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: December 2008
Complete construction: March 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 42

CALIFORNIA COMMUNITY COLLEGES (6870)
SANTA CLARITA COMMUNITY COLLEGE DISTRICT, LIBRARY ADDITION
COLLEGE OF THE CANYONS, LOS ANGELES COUNTY

Authority: Chapters 171 and 172, Statutes of 2007, Item 6870-301-6049 (41)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
Santa Clarita Community College District, Library Addition
College of the Canyons, Los Angeles County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The authorized project constructs a 37,345 asf addition to the
existing library. Minor design refinements have adjusted the asf from 37,345 to 37,684, an
increase of 339 asf (.9 percent). The new addition contains 9,146 asf laboratory space, 27,764
asf library space, and 774 asf other library support space.
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Funding and Project Cost Verification

This project is within cost.

$24,724,000
$24,724,000

$ 207,000

$14,306,000

$ 553,000

$ 9,658,000

CEQA

total authorized project costs
total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $247,000, construction
$11,902,000 ($10,652,000 contracts, $600,000 contingency, $650,000
administration, testing, inspection), and equipment $2,157,000

local funds previously allocated: preliminary plans
local funds to be allocated: working drawings $705,000, construction

$8,212,000 ($7,580,000 contracts, $345,000 contingency, $287,000
administration, testing, inspection), and equipment $741,000

A Notice of Determination (SCH #2001121058) was submitted to the State Clearinghouse on
August 29, 2002 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: January 2009
Complete construction: August 2010

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM - 43

CALIFORNIA COMMUNITY COLLEGES (6870)
WEST KERN COMMUNITY COLLEGE DISTRICT, TIL CENTER
TAFT COLLEGE, KERN COUNTY

Authority: Chapters 171 and 172, Statutes 2007, Item 6870-303-6049 (7)

Approve preliminary plans

STAFF ANALYSIS - ITEM

California Community Colleges
West Kern Community College District, TIL Center
Taft College, Kern County

Action Requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The project constructs space for the Transition to Independent
Living Center (TIL Center). The two-year program teaches adults with various disabilities the
basics of living independently as productive citizens. The space includes 10,216 asf
demonstration space, 3,090 asf office space, and 798 asf other space.
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Funding and Project Cost Verification

This project is within cost.

$13,177,000
$13,177,000

$ 115,000

$10,426,000

$ 296,000

$ 2,340,000

CEQA

total authorized project costs
total estimated project costs

state project costs previously allocated: preliminary plans

state project costs to be allocated: working drawings $561,000, construction
$9,451,000 ($8,280,000 contracts, $528,000 contingency, $643,000
administration, testing, inspection), and equipment $414,000

local funds previously allocated: preliminary plans

local funds to be allocated: working drawings $56,000, construction
$2,284,000 ($2,284,000 contracts).

A Notice of Determination (SCH #2005021089) was submitted to the State Clearinghouse on
June 21, 2006 and the public comment period has expired.

Real Estate Due Diligence

Community college districts are local entities and the state does not have title to their real
property, hence districts acknowledge that they have full responsibility for clearing due diligence
issues for general obligation bond projects.

Project Schedule

The project schedule is as follows:

Approve preliminary plans:  June 2008
Approve working drawings: December 2008
Complete construction: April 2010

Staff Recommendation: Approve preliminary plans.
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ACTION ITEM —1

DEPARTMENT OF GENERAL SERVICES (1760)
MILITARY DEPARTMENT (8940)
CONSOLIDATED HEADQUARTERS COMPLEX
SACRAMENTO COUNTY

Project No. MIL 502A, DGS Property No. 10437

Authority: Chapters 47 and 48, Statutes of 2006, Item 8940-301-0001 (1)
Chapters 171 and 172, Statutes of 2007, Item 8940-301-0001 (0.5)

Consider:
a. Authorizing site selection
b. Recognizing scope change
C. Approving the acquisition of a purchase option for approximately
30 acres

STAFF ANALYSIS

Department of General Services
Military Department
Consolidated Headquarters Complex
Sacramento County

Action Requested
If adopted, the requested action will authorize site selection, recognize a scope
change and approve the acquisition of a purchase option.

Scope Description

This project is not within scope. The Military Department and Department of General
Services (DGS) seek site selection of 30.53 acres of land located at the southwest corner of
Airpark Drive and Bear Hollow Drive in the Mather Field area of Sacramento County, as a site to
build an approximately 300,000 square foot (sf) building and 22,600 square foot supply facility.
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The site is to serve as a fully functional National Guard headquarters facility meeting the federal
security requirements for Department of Defense structures, namely security setbacks.

The site is one-half acre larger than the existing scope of 30 acres. This additional acreage
reflects that the northernmost edge of the property extends to the center of Bear Hollow Drive
rather than the edge of the road as originally thought. The City of Rancho Cordova has a right-
of-way easement for the road, and, therefore, this half acre cannot be developed. While
provisional language in the 2006 Budget Act states that the site be no more than 30 acres, the
Supplemental Report Language provides for approximately 30 acres.

On May 29, 2008, the Department of Finance notified the chairs of the Joint Legislative Budget,
the Senate Appropriations, and the Assembly Appropriations Committees of its recommendation
that the PWB approve this scope change. Additionally, the letter requested that the Committees
expedite their review of the scope change and provide a response to the Department of Finance
by June 13, 2008. The Legislative Analyst’s Office (LAO) indicated that they do not have
concerns with the property’s size.

Purchase Option

The 2006 Budget Act authorized the state to acquire a purchase option to reserve, for no less
than two years, the right to purchase the subject property. The proposed purchase option term
allows the state to reserve the property for up to four years, thereby meeting the required time
commitment. During this time, the property owner would continue to maintain the property.
Other elements of the purchase option include the following:

» A total cost not to exceed $550,000, with the state to provide $175,000 for the first year
of the option, and $125,000 for each of the three following years.

* One-half of the option payment shall be credited towards the property’s purchase price
of $10,455,000. This price is based upon a DGS-approved appraisal of the
developable 30 acres and is within market parameters.

* If the state elects to terminate the option, the option payment for the time period paid
up until that point shall be retained by the property owner and not subject to proration.
Any unrealized one year option payments remaining shall not be required to be made
by the state.

* This property is subject to a development agreement with the City of Rancho Cordova
that could affect the functionality of the site. Within the first 120 days, the developer

* and the state will work with the city to determine if the development agreement can be
removed. If, after 120 days, it is not possible to remove the development agreement,
there will be 60 days to decide whether it would consider taking the property subject to
the agreement. If yes, the developer shall provide $250,000 plus interest to
compensate the state for administrative and management costs associated with any
performance the state may be required to undertake pursuant to the development
agreement. If no, the developer shall return to the state the $175,000 plus interest
provided for the first year of the purchase option.

The DGS will report by the November 14, 2008 Public Works Board (PWB) meeting on the
status of the development agreement. If the development agreement cannot be removed, the
PWB will determine whether to remain in the purchase option.
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Funding and Cost Verification

This project is within cost. Chapters 47 and 48, Statutes of 2006, Item 8940-301-0001 (1),
provides $1,000,000 and Chapters 171 and 172, Statutes of 2007, ltem 8940-301-0001 (0.5)
provides an additional $100,000 for the purchase option and associated costs.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on December 3, 2007. The 35-
day statute of limitations expired on January 6, 2008.

Project Schedule
The project schedule is as follows:

Acquire Purchase Option: June 2008

Condition of Property

For this property, staff from the DGS, Environmental Services Section (ESS), have conducted
field surveys, performed background research on the historical use of the property, and directed
the preparation of a site suitability analysis. The most recent field survey to the site was
February 15, 2008. (DGS-ESS) staff has also reviewed an Environmental Site Assessment,
Phase | (ESA Phase |) report (Wallace-Kuhl and Associates, Inc., March 9, 2007).

The property is planned for office/commercial development and is currently graded with
previously installed below-grade utilities and sidewalks. The property is covered with ruderal
weeds and annual grasses.

While the subject property has no history of industrial or residential use the area was altered to
a limited degree by aggregate mining. The final grade of the property is slightly below the
elevation of land outside of the area that was subjected to aggregate extraction. However, the
property was not the site of processing equipment or used for the storage of hazardous
materials. The current surface of the property is uniformly graded in anticipation of office
development.

The ESA Phase | report and a peer review report prepared by a geotechnical consultant found
the site has a very low potential for the occurrence of conditions of concern. Because the
compaction of the graded surface soils can not be fully confirmed, development of the site may
require some over-excavation and re-compaction but this would be typical of many properties.
There is an area-wide plume of solvents contaminating the groundwater that has occurred to the
east and southwest of the property, but the responsibility for treatment of this plume is well
established. The state would not be held responsible for any contaminated groundwater found
under this site because of the third party nature of its potential ownership. The site was
evaluated for office uses in light of its proximity to an active runway. It was determined that no
aviation hazards or acoustical conflicts would occur because of the orientation of the runway
and the site’s distance from areas of aircraft operation.

Other:

* The property is vacant and no relocation assistance is involved with this project.

* There is no implied dedication applicable to this property.

* Access to the property is from Highway 50 off Zinfandel Boulevard. Based on the existence
of a short section of roadway just south of the property there may be plans to connect the
area to the main roadway that services Mather Airport, which would substantially improve
access.
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(Other Cont.)

* Land adjacent to the site includes completed single-family homes, an elementary school, a
local drainage canal, open space, other undeveloped commercial properties, and a storm
water detention basin. In close proximity to the site is the Mather Airport and a National
Guard rotary-wing unit.

* The Military Department is not aware of any pending lawsuits concerning the property.
However, a July 3, 2007 judgment in the amount of $25,615 by the Sacramento County Tax
Collector has been recorded against the property. If the state exercises the purchase
option, this will be cleared.

Staff Recommendation: Authorize site selection and recognize a scope
change. Approve acquisition of a purchase option
and require DGS to report on efforts to remove the
development agreement within 180 days from the
Option Commencement Date.
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ACTION ITEM — 2

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
STATEWIDE CONSTRUCT COMMUNICATION FACILITIES, PHASE IV
VARIOUS COUNTIES

Authority: Chapters 47 and 48, Statutes of 2006, Item 3450-301-0001 (5)

Approve preliminary plans while recognizing CEQA is incomplete

STAFF ANALYSIS - ITEM

Department of Forestry and Fire Protection
Statewide: Construct Communication Facilities, Phase IV

Action requested
The requested action will approve preliminary plans.

Scope Description

This project is within scope. The approved project replaces four existing telecommunication
facilities (Red Mountain, Telegraph Hill, Deadwood Peak, Strawberry Peak) with new towers,
vaults and other supporting infrastructure. The new facilities will meet essential services
seismic standards and have a 25-year life expectancy. The new towers shall be self-supporting,
4-legged lattice structures with upper monopoles, safety ladders, platforms and lightning
arrestors. VHF and microwave equipment including necessary accessories will be installed.
Demolition of existing facilities is included.
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Funding and Cost Verification
This project is within cost. A total of $1,834,000 has been appropriated for preliminary plans
and working drawings.

$10,272,000 total estimated project costs

$10,272,000 total recognized project costs

$ 745,000 project costs previously allocated: preliminary plans

$ 1,089,000 project costs to be allocated: working drawings $1,089,000

$ 8,438,000 future funding required: construction $8,438,000 ($6,273,000 contract,

$314,000 contingency, $822,000 A&E, $481,000 other project costs and
$548,000 for agency-retained items)

CEQA

Notices of Exemption were filed on May 14, 2008, for Red Mountain, Telegraph Hill and
Deadwood Peak, and the statute of limitations for legal challenges for these sites will end on
June 18, 2008.

A Negative Declaration will be filed for Strawberry Peak on August 1, 2008, and the statute of
limitations will expire September 2, 2008. A Notice of Determination will also be filed for
Strawberry Peak on September 9, 2008, and the statute of limitations for legal challenges will
expire on October 10, 2008.

Real Estate Due Diligence

Summary of Conditions Memos were prepared by the Department of General Services (DGS)
for each of the sites in 2008. The following issues were noted that could affect the development
and use of these facilities.

The site lease for the Telegraph Hill site will expire in approximately 9 years. Renewal of this
lease will be completed prior to the start of construction and is not anticipated to be an issue.

The Special Use Permit (SUP) for the Strawberry Peak site will expire in approximately 12
years. Itis expected that these issues will be resolved with a lease or use-permit extension
prior to the start of construction and is not expected to be an issue.

The SUP for the Red Mountain site will expire in 2022 and the US Forest Service has indicated
that this lease will not be re-issued because this site has been declared a Native American
Traditional cultural area by the Six Rivers National Forest 1995 Land and Resource
Management Plan (the Plan) managed by the U.S Forest Service. The current SUP requires
that all remnants of the telecommunications operations be removed when the permit expires.
Because the next update of the Plan will not be completed for a number of years, this issue will
not be resolved prior to the start of construction. However, Cal Fire anticipates that an
extension of the SUP will eventually be granted prior to the expiration of the current SUP.

Project Schedule
The overall project schedule is as follows:

Approve preliminary plans: June 2008

Approve working drawings: July 2009

Complete Construction: December 2010
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Other

It has been the Board’s policy to not approve preliminary plans for projects until CEQA has
been completed. Although statute does not require that the Board wait until CEQA is
complete, as the Board is not the lead or responsible agency, waiting until CEQA issues
have been resolved assures the Board that design changes will not be required due to
CEQA challenges. Although the CEQA process for this project will not be complete until
October 2008, these facilities are being re-constructed on existing sites and there are not
expected to be any legal challenges filed during the litigation period. In the event issues are
raised, these issues will be brought to the Board immediately.

Funding for the working drawings phase of this project will expire on June 30, 2008, and
must be transferred to the Architectural Revolving Fund by this date to ensure the next
phase of this project can be completed without delay. Therefore, staff recommends
approval of preliminary plans prior to the completion of CEQA to ensure this critical public
safety project is not delayed. To minimize risk, PWB Staff will ensure that DGS not proceed
with working drawings on any site until the completion of CEQA has been verified by staff.

By continuing with the Red Mountain site prior to securing a lease extension that runs for the
useful life of the facility (25+ years), there is a risk that the remaining economic value of the
improvements could be lost. However, the Department of Forestry and Fire Protection
asserts that this risk is acceptable for the following reasons: 1) the existing structures cannot
be refurbished and used for another 14 years without replacement; 2) the likelihood that the
current location will be restricted from use in 2022 is very low since the Plan did not take into
account the various emergency services provided from this location; 3) other potential sites
in the surrounding area are covered by the same restrictions in the Plan; 4) the U.S. Forest
Service will be unable to shut down the facilities providing the emergency services without
providing an alternative site. Given this information, CDF is confident that the SUP will be
renewed and available for the duration of the facility’s useful life.

Staff Recommendation: Approve preliminary plans, recognizing that CEQA

has not been completed, and require DGS to certify
that CEQA has been completed without challenge
and obtain approval to proceed from staff before
expending working drawings funds on each site.

-101-

June 13, 2008 SPWB Meeting



ACTION ITEM -3

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
SMALL MANAGEMENT EXERCISE YARDS
STATEWIDE

Authority: Chapters 47 and 48, Statutes of 2006, Item 5225-301-0001(4.5)
Chapters 171 and 172, Statutes of 2007, Item 5225-301-0001(2)

a. Recognize scope change
b. Approve increased cost within appropriation (2006 appropriation) $395,000

c. Approve augmentation (2006 appropriation) $401,280
(19.9 percent of total project)

d. Approve augmentation (2007 appropriation) $181,289
(19.9 percent of total project)

STAFF ANALYSIS - ITEM

Department of Corrections and Rehabilitation
Small Management Exercise Yards
Statewide

Action Requested

The requested action will recognize a scope change, approve increased costs within
appropriation (2006 appropriation), and approve an augmentation (2006 appropriation
and 2007 appropriation) for two active Statewide: Small Management Exercise Yards
projects.

Scope Description

These projects are not within scope. The Department of Corrections and Rehabilitation
(CDCR) has requested a scope change for two active Small Management Exercise Yard (SMY)
projects and an augmentation to the appropriation for each of these projects. These actions are
necessary to expedite completion of the remaining SMY's which serve the statewide
Administrative Segregation Unit (ASU) population in compliance with a Coleman Court order.
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The Coleman Court has ordered that all necessary steps be taken to complete the construction
of 1,162 SMY's necessary to serve inmates housed in ASUs by June 30, 2009. These yards are
necessary to ensure inmates housed in ASUs are able to have at least 10 hours per week of
yard time. To date, 578 SMY's necessary to comply with this order have been constructed. In
addition, 149 SMYs are currently in design and 108 SMYs under construction. To comply with
the Court order, CDCR must design an additional 327 SMY's, and complete construction for an
additional 476 SMY's on or before June 30, 2009.

In order to comply with this order, this request seeks:

* Augmentation to the Budget Act of 2006 SMY project appropriation (2006 Project) of
$401,280 (14.8 percent of the total project). This augmentation, combined with a
previous augmentation of $140,000, will result in a cumulative augmentation to the
2006 Project of $541,280 (19.9 percent of the total project).

* Scope change for the 2006 Project to allow CDCR to fabricate wall and roof panels for
an additional 63 ASU SMYs.

* Augmentation to the Budget Act of 2007 SMY project appropriation (2007 Project) of
$181,289 (19.9 percent of the total project).

* Scope change for the 2007 Project to allow CDCR to complete design for an additional
272 ASU SMYs.

Funding and Project Cost Verification
These projects are not within cost.

The 2006 Project

The Budget Act of 2006 appropriated $2,720,000 General Fund for the 2006 Project to construct
80 ASU SMYs at 4 institutions (20 each at Mule Creek State Prison; California State Prison,
Solano [SOL]; Wasco State Prison; and Richard J. Donovan Correctional Facility). The project
was augmented by $140,000 for real estate review activities. Subsequently, the State Public
Works Board approved a scope change to remove the 20 SMYs at SOL from the scope of this
project as a result of construction cost increases, reducing the project scope to 60 SMYs.
Concurrently, $395,000 was reverted from the project because of expected project savings from
the scope change and a determination that the $140,000 for real estate review was not needed.

CDCR proposes to restore the reverted funds and to augment the project to the maximum
extent possible to make $796,280 available. In addition, CDCR proposes to change the scope
of the project to allow these funds to be used to fabricate the wall and roof panels for an
additional 63 SMY's, which will be ready for use in the completion of yards upon appropriation of
additional construction funding. Fabrication of these 63 SMYs is anticipated to begin in

June 2008 and be completed in October 2008.

$2,465,000 total authorized project costs
$3,261,000 total estimated project costs

$2,465,000 project costs previously allocated: construction ($1,871,000 contract, $118,000
contingency, $351,000 other project costs, $125,000 agency retained items)

$ 395,000 requested increased cost within appropriation: construction

$ 401,000 requested augmentation: construction

-1083-
June 13, 2008 SPWB Meeting



The 2007 Project

The Budget Act of 2007 appropriated $911,000 General Fund for preliminary plans and working
drawings for 179 SMYs at 6 institutions, including 20 each at California Correctional Center,
Sierra Conservation Center, and North Kern State Prison; 31 at San Quentin State Prison; 38 at
Correctional Training Facility; and 50 at California Correctional Institution (CCI). Except for the
50 yards at CCl, the SMYs are necessary to serve the ASU population at each institution.

CDCR reports it will complete the preliminary plans and working drawings for the 179 SMYs
contained in the original scope of this project under budget, and has identified project savings of
$611,000. CDCR proposes to use the project savings and to augment the project to the
maximum possible ($181,289) to make $792,289 available. In addition, CDCR proposes to
change the scope of the project to design an additional 272 ASU SMYs at 14 institutions.

$ 911,000 total authorized project costs
$1,092,000 total estimated project costs

$ 911,000 project costs previously allocated: $556,000 preliminary plans and $355,000
working drawings

$ 181,000 requested augmentation: preliminary plans and working drawings

Although we recognize that the magnitude of this scope change and augmentation request is
unusual, we concur with this request pursuant to Government Code Section 13332.11 because
of the Coleman Court order requiring the completion of the remainder of the ASU SMYs by
June 30, 2009 and the time and funding constraints this places on CDCR.

On May 13, 2008, the Department of Finance notified the chairs of the Joint Legislative Budget,
the Senate Appropriations, and Assembly Appropriations Committees of its intent to recognize
these scope changes, approve this increased cost within appropriation, and approve these
augmentations at the State Public Works Board meeting on June 13, 2008.

CEQA
Appropriate CEQA documentation for these projects will be completed during the design phase.

Real Estate Due Diligence
Appropriate due diligence documentation for these projects will be completed during the design
phase.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: August 2008

Approve working drawings: November 2008

Complete construction: To be determined

Staff Recommendation: Recognize scope changes, approve increased costs

within appropriation, and approve augmentations.
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NONE

To be presented at the meeting.
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